Grantee: Oklahoma

Grant: B-13-DS-40-0001
April 1, 2019 thru June 30, 2019 Performance Report

Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$93,700,000.00 $0.00

Total Budget:
$93,700,000.00

Disasters:

Declaration Number
FEMA-4117-OK

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¢, impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¢unmet¢, storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, Mcintosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also
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restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57)
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¢ s eleven (11) Substate
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¢s Community Developer newsletter was also
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¢,s Oklahoma City Field Office and
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial
response to the inquiry of the State¢,s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be
conducted upon evaluation of an officially submitted Disaster Recovery application through the State;s OKGrants¢, system. SURVEY
SUMMARY ¢, AS OF 8/8/2014 Total Submissions ¢, 89 Units of General Local Government (UGLG¢,s) Total Disaster Funding Requested ¢,
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¢s ¢, 371 Projects Directly DR Ineligible: 8
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¢ s Requested
Administration Amounts as Part of the Letter of Intent. Cleveland County ¢, (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT
include OKC/Cleveland County Activities Creek County ¢, 136 Activities ($43,435,673.46) Oklahoma City ¢, 22 Activities ($87,501,550.00)
Balance of State ¢, 145 Activities ($73,660,028.22) Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t; CDBG-DR Categories

(Total Request - $253,818,251.68) Housing ¢ 3 Activities ($9,000,000.00)3.5% Infrastructure ¢ 90 Activities ($156,902,371.60)61.8%
Planning ¢, 10 Activities ($15,403,444.00)6.1% Public Facilities&

Recovery Needs:

iquest; 14 Activities ($1,748,582.64)0.7% Resiliency ¢ 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators,
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms. Economic Development ¢, 1 Activity ($900,000
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster. Administration ¢, 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual
administration

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $90,686,352.58
Total Budget $0.00 $90,686,352.58
Total Obligated $0.00 $90,686,352.54
Total Funds Drawdown $110,948.29 $81,052,145.37

Program Funds Drawdown $110,948.29 $81,052,145.37

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $110,948.29 $85,537,387.10
Most Impacted and Distressed Expended $0.00 $69,046,189.38
Match Contributed $0.00 $12,726.50
Progress Toward Required Numeric Targets
Requirement Target Actual
Overall Benefit Percentage (Projected) 92.88%
Overall Benefit Percentage (Actual) 95.88%
Minimum Non-Federal Match $0.00 $12,726.50
Limit on Public Services $14,055,000.00 $0.00
Limit on Admin/Planning $18,740,000.00 $3,349,394.05
Limit on Admin $4,685,000.00 $1,857,132.82

Most Impacted and Distressed Threshold (Projected)

$39,166,600.00

$77,884,437.19
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Overall Progress Narrative:

2019 2ND Qtr. Progress: ODOC DR staff finalized monitoring being conducted by Deloitte & Touche. An Extension
for review time was agreed between parties with a meeting on April 13th. All Monitoring Reports submitted as

complete by Deloitte for ODOC review and issuing of Monitoring letters to sub-recipients.
*ODOC has finalized previous sub-recipient monitoring reports and submittals of closeout documents by those sub-
recipients with cleared reports are being reviewed by ODOC Community Dev. & Finance staff.
*As Performance Measures for Activities are submitted by the sub-recipients, the performance measures are to be
entered into the latest round for that activity in the QPR as they are associated activities.

*Completion dates have been entered for all activities except extended activities.

*Some performance measures have been entered for Housing, Mitigation, and Infrastructure, and Planning. This

will continue as final reports are submitted.

1 voucher revision #434556 was completed 6/14/19 and is noted in OKC activity for drainage.
2nd Quarter Financial Activity 4-1-19 thru 6-30-19: Drawn this quarter: $110,948.29 = $25,616.88 drawn and
expended by sub-recipient Cleveland County R12 Ext. (activity #80); $21,786.29 was drawn and expended for
Norman (64); $1,700.00 drawn and expended for Norman (102); State Admin draw of $61,845.12; Voucher Rev.

#434556 OKC Drainage 22,350.00 was completed 6/13/19.

Fin Rept02a shows the following Vouchers 295928, 359985, 370641 totaling $202,210.92 for OKC Hsg Rehab &

Shelter Program drawn April 2019.

NOTE **There are some activities that the "drawn" amounts are showing different than the budgeted and expended
amounts that readily cannot be explained but may be due to voucher revisions, reclassification and association or

non-association of activities during the quarter.

Project Summary

Project #, Project Title

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary)
Project 10A - DR R10, Project 10A - DR R10

Project 10B - DR R10 Extended, Project 10B - DR R10
Project 11A - DR R11, Project 11A - DR R11

Project 11B - DR R11, Poject 11B - DR R11

Project 11C - DR R11, Project 11C - DR R11

Project 11D - DR R11 Extended, Project 11D - DR R11
Project 11E - DR R11 Extended, Project 11E - DR R11
Project 12A - DR R12, Project 12A - DR R12

Project 12B - DR R12 Extended, Project 12B - DR R12
Project 12C - DR R12, Project 12C - DR R12

Project 12D - DR R12 Extended, Project 12D - DR R12
Project 1A - DR R1, Project 1A - DR R1

Project 1B - DR R1, Project 1B - DR R1

Project 1C - DR R1, Project 1C - DR R1

Project 1D - DR R1, Project 1D - DR R1

Project 1E - DR R1, Project 1E DR R1

Project 2A - DR R2, Project 2A - DR R2

Project 3A - DR R3, Project 3A - DR R3

Project 3B - DR R3, Project 3B - DR R3

Project 3C - DR R3, Project 3C - DR R3

Project 3D - DR R3, Project 3D - DR R3

Project 3E - DR R3, Project 3E - DR R3

Project 4A - DR R4, Project 4A - DR R4

Project 4B - DR R4, Project 4B - DR R4

Project 5A - DR R5, Project 5A - DR R5

This Report
Program Funds

Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,700.00
$0.00
$0.00
$61,845.12
$0.00
$47,403.17
$0.00
($1,125.00)
$0.00
$0.00
$1,125.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$1,559,227.59
$2,944,623.41
$300,000.00
$70,782.07
$671,567.60
$20,917.50
$195,433.83
$31,452.91
$660,417.00
$451,847.65
$7,361,931.94
$359,877.20
$433,209.89
$2,314,834.10
$929,802.30
$208,094.81
$1,980,000.00
$1,085,877.15
$5,110,000.00
$8,681,278.50
$875,410.00
$592,703.10
$294,715.25
$16,539,654.13
$68,000.00

Program Funds
Drawdown

($659.16)
$1,549,384.59
$572,545.67
$300,000.00
($17,331.08)
$671,567.60
$1,700.00
$20,821.19
($5,059.18)
$433,645.05
$104,007.44
$4,961,595.75
$359,877.20
$433,209.89
$2,314,834.10
$929,802.30
$208,094.81
$1,871,930.15
$1,055,606.88
$5,110,000.00
$7,524,331.03
$292,895.00
$482,396.92
$294,715.25
$15,084,642.93
$68,000.00
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Project 5B - DR R5, Project 5B - DR R5
Project 5C - DR R5, Project 5C - DR R5
Project 6A - DR R6, Project 6A - DR R6
Project 6B - DR R6, Project 6B - DR R6
Project 7A - DR R7, Project 7A - DR R7
Project 7B - DR R7, Project 7B - DR R7
Project 7C - DR R7, Project 7C - DR R7
Project 8A - DR R8, Project 8A - DR R8
Project 9A - DR R9, Project 9A - DR R9
Project 9B - DR R9, Project 9B - DR R9

$31,229.07
($31,229.07)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$781,229.07
$506,270.93
$7,716,699.00
$300,000.00
$355,293.80
$8,682,193.22
$966,216.48
$9,500,000.00
$181,564.79
$7,955,227.36

$781,229.07
$506,270.93
$7,716,699.00
$300,000.00
$354,570.36
$8,682,193.22
$966,216.48
$8,986,842.97
$180,341.65
$7,955,227.36

.
il

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activities
Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project 10A - DR R10/ Project 10A - DR R10

Norman 00064 83.1 Infra (Streets) R9 R10
Norman 00064 83.1 Infra (Streets) R9 R10

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:
05/20/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00

$0.00 $0.00

$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Activity Progress Narrative:

Norman 64 activity continues in R11 & R12 Extended. Funds for this activity are fully expended.

Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/20

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00102 83.1 Infra (Streets) R7 R10
Norman 00102 83.1 Infra (Streets) R7 R10

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

03/30/2020

Completed Activity Actual End Date:
05/20/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date

N/A $1,524,004.06
$0.00 $1,524,004.06
$0.00 $1,524,004.06
$0.00 $1,524,004.06
$0.00 $1,524,004.06
$0.00 $0.00

$0.00 $0.00

$0.00 $1,524,004.06
$0.00 $1,524,004.06
$0.00 $1,524,004.06
$0.00 $0.00

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:

This activity is fully expended but continues in Round 11 ext activity 10/2022.

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
1

Cumulative Actual Total / Expected
Total
1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00005 10.6 R3 Infra (Drainage) R10
Activity Title: OKC 00005 10.6 R3 Infra (Drainage) R10

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 5

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:
05/20/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
5/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 10A - DR R10
Projected Start Date:
05/20/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00023 83.1 Infra (Draper Plant) R10
OKC 00023 83.1 Infra (Draper Plant) R10

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:
05/20/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $29,693.00
$0.00 $29,693.00
$0.00 $29,693.00
$0.00 $19,850.00
$0.00 $19,850.00
$0.00 $0.00
$0.00 $0.00
$0.00 $29,693.00
$0.00 $29,693.00
$0.00 $29,693.00
$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

Activity Progress Narrative:

10A OKC 00023 83.1 Infra (Draper Plant) R10 -The "drawn" amount of 19,850.00 is shown as less than the budgeted and
expended amount of $29,693.00. This may be due to voucher revisions, association or non-association of activities.

Accomplishments Performance Measures
This Report Period

# of public facilities

11

Cumulative Actual Total / Expected
Total
171
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 10B - DR R10 Extended / Project 10B - DR R10

Grantee Activity Number:

Activity Title:

Activitiy Category:

Planning

Project Number:

Project 10B - DR R10 Extended
Projected Start Date:
12/15/2014

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

OKC 00005 10.6 Planning Deep Fork Basin
R3R10Ext
OKC 00005 10.6 Planning Deep Fork Basin
R3R10Ext

Activity Status:

Under Way

Project Title:

Project 10B - DR R10 Extended
Projected End Date:

10/01/2020

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $30,000.00
$0.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Total Funds Expended $0.00 $0.00

City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Planning Deep Fork Basin R3R10EXxt - The City submitted a written request for a budget modification moving
30,000 from Drainage activity to expend on an approved change order for the Deep Fork Drainage Basin Plan. Previously,
planning was not allowed as an extended activity and was recently allowed within the federal register amendment. The 30,000
was reduced in the Drainage activity as is a completed activity with a remaining balance. Next QPR will reflect a voucher
revision to correct a draw from the drainage activity to this planning activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 1 11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 10B - DR R10 Extended

Projected Start Date:

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

Activity Status:

Completed

Project Title:

Project 10B - DR R10 Extended
Projected End Date:

05/20/2016 09/30/2022
Benefit Type: Completed Activity Actual End Date:
Area () 05/20/2018
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $298,000.22
Total Budget $0.00 $298,000.22
Total Obligated $0.00 $328,000.22
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. .. Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Construction/reconstruct]
City of Oklahoma City2 |ion of water/sewer lines| Project 1C - DR R1 OKC 00905 10.6 Infra |OKC 00905 10.6 Infra General Account
(Drainage) R1 (Drainage) R1
or systems
Construction/reconstruct]
City of Oklahoma City2 |ion of water/sewer lines| Project 2A - DR R2 OKe 00905 10.6 Infra |OKC 00905 10.6 Infra General Account
(Drainage) R2 (Drainage) R2
or systems
Construction/reconstruct]
City of Oklahoma City2 |ion of water/sewer lines| Project 3C - DR R3 OKC 00905 10.63!nfra OKC 00905 10.63!nfra General Account
or systems (Drainage) R (Drainage) R
Construction/reconstruct] OKC 00005 10.6 Infra
City of Oklahoma City2 |ion of water/sewer lines| Project 8A - DR R8 OKC 0.0005 10.6 Infra (Drainage) R8 R2 General Account
or systems (Drainage) R8 R2
Construction/reconstruct] OKC 00005 10.6 Infra
City of Oklahoma City2 |ion of water/sewer lines| Project 8A - DR R8 OKC 0.0005 10.6 Infra (Drainage) R8 R3 General Account
or systems (Drainage) R8 R3
Construction/reconstruct] . OKC 00005 10.6 R3
City of Oklahoma City2 |ion of water/sewer lines Project 10A - DR OKC 00095 10.6 R3 Infra (Drainage) R10 | General Account
or systems R10 Infra (Drainage) R10
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Association Description:
OKC Drainage Project

Activity Description:

Drainage Improvements

Location Description:

Oklahoma city

Activity Progress Narrative:

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext. - The Walker Drainage Acivity is completed with remaining funds of 298,000.22.
The City submitted a written request April 2019 to move $30,000 from drainage activity to the Deep Fork Drainage Plan activity
to pay for a change order for the DeepFork Drainage Basin Plan activity. At the time, Planning Activities couldn't be extended
and recently the Federal Register was amended to extend planning activities. The amendment will be reflected in quarter
ending 9/30/19.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 1565 1565/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 11A - DR R11/ Project 11A - DR R11

Grantee Activity Number: State 83.1 ODOC Admin PAC R11

Activity Title: State 83.1 ODOC Admin PAC R11

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

Project 11A - DR R11 Project 11A - DR R11

Projected Start Date: Projected End Date:

01/05/2017 01/05/2019

Benefit Type: Completed Activity Actual End Date:

() 01/05/2019

National Objective: Responsible Organization:
15
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N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$300,000.00

$300,000.00
$300,000.00
$300,000.00
$300,000.00
$0.00

$0.00

$300,000.00
$300,000.00

$0.00
$0.00

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of

Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave. Oklahoma City, OK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources
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Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 11B - DR R11

Projected Start Date:

Project 11B - DR R11 / Poject 11B - DR R11

OKC 00005 10.6 Housing (Single-Fam) R11
OKC 00005 10.6 Housing (Single-Fam) R11

Activity Status:
Completed

Project Title:

Poject 11B - DR R11
Projected End Date:

01/05/2017 09/30/2022
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 01/05/2019
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $70,782.07
Total Budget $0.00 $70,782.07
Total Obligated $0.00 $70,782.07
Total Funds Drawdown $0.00 ($17,331.08)
Program Funds Drawdown $0.00 ($17,331.08)
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $70,782.07
City of Oklahoma City2 $0.00 $70,782.07
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

Housing (Single-Fam)
R5

Housing (Single-Fam)
R5

City of Oklahoma City2 ction of residential Project 1B - DR R1 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R1 R1
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Project 5B - DR R5 General Account

Association Description:
OKC Housing (Single Family)

Activity Description:

17
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Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R11 - The negative amount of $17,331.08 amount in the drawndown is a result of a
voucher revision(s) made between housing rehab and shelter activities. $70,782.07 is the amount budgeted and expended.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7170

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 11C - DR R11

Projected Start Date:

01/05/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
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Project 11C - DR R11/ Project 11C - DR R11

Norman 00064 83.1 Infra (Streets) R9 R11
Norman 00064 83.1 Infra (Streets) R9 R11

Activity Status:

Under Way

Project Title:

Project 11C - DR R11

Projected End Date:

09/30/2022

Completed Activity Actual End Date:
01/05/2019

Responsible Organization:

Norman, City of

To Date
$671,567.60

Apr 1 thru Jun 30, 2019
N/A
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Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $0.00

$0.00 $0.00

$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 11D - DR R11 Extended
Projected Start Date:

19

Project 11D - DR R11 Extended / Project 11D - DR R11

Norman 00102 83.1 Infra (Streets) R7 R11 Ext

Norman 00102 83.1 Infra (Streets) R7 R11 Ext

Activity Status:

Under Way

Project Title:

Project 11D - DR R11 Extended
Projected End Date:
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01/05/2017
Benefit Type:

09/30/2022
Completed Activity Actual End Date:

Area ()
National Objective: Responsible Organization:
Low/Mod Norman, City of
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $20,917.50
Total Budget $0.00 $20,917.50
Total Obligated $0.00 $20,917.46
Total Funds Drawdown $1,700.00 $1,700.00
Program Funds Drawdown $1,700.00 $1,700.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,700.00 $1,700.00
Norman, City of $1,700.00 $1,700.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title Account

Construction/reconstruct]

Norman, City of ion of streets

Project 7A - DR R7

Norman 00102 83.1

Norman 00102 83.1 Infra (Streets) # R7

Infra (Streets) # R7 General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 9A - DR R9

Norman 00102 83.1
Infra (Streets) # R7 R9

Norman 00102 83.1
Infra (Streets) # R7
R9

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 7B - DR R7

Norman 00102 83.1

Norman 00102 83.1 Infra (Streets) R7

Infra (Streets) R7 General Account

Construction/reconstruct]

Project 10A - DR

Norman 00102 83.1 | Norman 00102 83.1

General Account

Norman, City of

ion of streets

R10

Infra (Streets) R7 R10

Infra (Streets) R7 R10

Construction/reconstruct]

Norman, City of ion of streets

Project 10B - DR

R10 Extended

Norman 00102 83.1
Infra (Streets) R7 R10
Ext

Norman 00102 83.1
Infra (Streets) R7 R10
Ext

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 9B - DR R9

Norman 00102 83.1
Infra (Streets) R7 R9

Norman 00102 83.1
Infra (Streets) R7 R9

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 8A - DR R8

Norman 00102 83.1
Infra (Streets) R8 R7

Norman 00102 83.1
Infra (Streets) R8 R7

General Account

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:
Norman #64 Activity - Contract 16570 Draw #27 -
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« Reimbursement for Atkins invoice dated 11.15.18 - #1893075 PO #277072 $1700.00 Line 8. (The remainder of this invoice

is paid from other #64 contracts)

Accomplishments Performance Measures

This Report Period

Total
# of Linear miles of Public 5

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/5

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 11E - DR R11 Extended

Projected Start Date:

01/05/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
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Project 11E - DR R11 Extended / Project 11E - DR R11

OKC 00005 10.6 Housing (Single Fam) R11 Ext.

OKC 00005 10.6 Housing (Single Fam) R11 Ext

Activity Status:

Completed

Project Title:

Project 11E - DR R11 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:
06/30/2019

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date

N/A $195,433.83
$0.00 $195,433.83
$0.00 $195,433.83
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Total Funds Drawdown $0.00 $20,821.19
Program Funds Drawdown $0.00 $20,821.19
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $20,821.19
City of Oklahoma City2 $0.00 $20,821.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Organization

Activity Type

Project #

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

R11 R9

City of Oklahoma City2 ction of residential Project 7B - DR R7 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R11 R7 R11 R7
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Project 9B - DR R9 | Housing (Single-Fam) |Housing (Single-Fam)| General Account

R11 R9

Activity Description:

OKC Hsg. Rehab

Location Description:

OKC

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single Fam) R11 Ext.- This activity is completed with $174,612.64 remaining.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

Total
99

This Report Period

Total
99

99

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

This Report Period

Low
99

99

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
99/1

Cumulative Actual Total / Expected

Total
99/1

99/1

Cumulative Actual Total / Expected

Total Low Mod
99 99/1 0/0
99 99/1 0/0
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Total Low/Mod
99/1 100.00
99/1 100.00
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 12A - DR R12

Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

Project 12A - DR R12 / Project 12A - DR R12

OKC 00023 83.1 Infra (Draper Plant) # R12
OKC 00023 83.1 Infra (Draper Plant) # R12

23

Activity Status:
Completed

Project Title:

Project 12A - DR R12
Projected End Date:
03/30/2022

Completed Activity Actual End Date:

05/02/2019

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$23,547.49

$23,547.49
$23,547.49
($12,964.60)
($12,964.60)
$0.00

$0.00
$23,547.49
$23,547.49

$23,547.49
$0.00

Community Development Systems
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OKC 00023 83.1 Infra (Draper Plant) # R12 - (12,964.60) This negative amount shown as drawndown could be the result of
voucher revisions within R12 or reclassification and association or non-association of activities. The budgeted amount of
$23,547.49 activity delivery costs is fully expended.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 12A - DR R12
Projected Start Date:
05/02/2017

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State - 83.1 ODOC Admin PAC R12
State - 83.1 ODOC Admin PAC R12

Activity Status:

Completed

Project Title:

Project 12A - DR R12
Projected End Date:

03/30/2022

Completed Activity Actual End Date:

05/02/2019

Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$7,905.42

$7,905.42
$7,905.42
$7,905.42
$7,905.42
$0.00

$0.00

$7,905.42
$7,905.42

$0.00
$0.00

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of

Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12B - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project 12B - DR R12 Extended / Project 12B - DR R12

Cleveland Co 00080 83.1 Infra (Street) # R12 Ext

Cleveland Co 00080 83.1 Infra (Street) # R12 Ext

Activity Status:

Under Way

Project Title:

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:
05/02/2019

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $43,117.50
$0.00 $43,117.50
$0.00 $43,117.50
$0.00 ($9,667.38)
$0.00 ($9,667.38)
$0.00 $0.00
$0.00 $0.00
$0.00 $3,548.82
$0.00 $3,548.82
$0.00 $0.00
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Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Cleveland County, OK

Activity Progress Narrative:

$0.00

« 12B Cleveland Co 00080 83.1 Infra (Street) # R12 Ext - (9,667.38) This negative amount shown as drawndown could be the
result of voucher revisions within R12 or reclassification and association or non-association of activities. The budgeted amount
of $43,117.50 for activity delivery costs has not been fully expended. This activity is complete with remaining funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 12B - DR R12 Extended
Projected Start Date:

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext.

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext.

Activity Status:
Under Way
Project Title:

Project 12B - DR R12 Extended
Projected End Date:

05/02/2017 09/30/2022
Benefit Type: Completed Activity Actual End Date:
Area () 05/02/2019
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $150,765.42
Total Budget $0.00 $150,765.42
Total Obligated $0.00 $150,765.42
Total Funds Drawdown $0.00 $26,120.81
Program Funds Drawdown $0.00 $26,120.81
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $26,120.81
City of Oklahoma City2 $0.00 $26,120.81
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. .. Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Rehabilitation/reconstru . OKC 00023 83.1 Infra
. . . . L Project 12A - DR | OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities R12 (Draper Plant) # R12 (Draper Plant) # R12 | General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra |OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 9B - DR R9 |(Draper Plant) # R12 R9| (Draper Plant) # R12 | General Account
R9
Rehabilitation/reconstru OKC 00023 83.1 Infra
. . . . L . OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 3A - DR R3 (Draper Plant) # R3 (Draper Plant) # R3 General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra |OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 5A - DR R5 | (Draper Plant) # R5 R8| (Draper Plant) # R5 General Account
R8
Rehabilitation/reconstru . OKC 00023 83.1 Infra
. . . . L Project 10A - DR | OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities R10 (Draper Plant) R10 (Draper Plant) R10 General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra |OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 9B - DR R9 | (Draper Plant) R10 R9 |(Draper Plant) R10 R9| General Account
. . Rehabilitation/reconstru . OKC 00023 83.1 Infra |OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public Project 8A - DR R8 (Draper Plant) R10. (Draper Plant) General Account
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Program Income

Responsible - . Grantee Activity # L .
Organization Activity Type Project # Activity Title Account
City of Oklahoma City2 facilities Project 8A - DR R8 8.3 R10.8.3 General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 2A - DR R2 (()gr(a:poe(iolflir?t?é;nég (Draper Plant) R2 R8| General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 3C - DR R3 o'?grgggfglgii)lggra (Draper Plant) R3 General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 3C - DR R3 ?&gp%?oéiﬁi'éénéﬁ (Draper Plant) R3 R8| General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 4B - DR R4 ?&gp%?oéir?tféingg (Draper Plant) R4 R8| General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 6A - DR R6 OTSraOggrzggﬁi)lggra (Draper Plant) R6 General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra |OKC 00023 83.1 Infra
Oklahoma City ction of public facilities | Project 7B - DR R7 | (Draper Plant) R7 R10 |(Draper Plant) R7 R10] General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 7B - DR R7 ?&gp%?%iﬁ?é;né? (Draper Plant) R7 R8| General Account
Rehabilitation/reconstru OKC 00023 83.1 Infra
City of Oklahoma City2 ction of public facilities | Project 8A - DR R8 OKC 00023 83.1 Infra (Draper Plant) R8 General Account

(Draper Plant) R8

Association Description:
OKC Draper Water Treatment Plant

Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

The Draper Project is complete, project monitored by Deloitte/ODOC with cleared or no findings. Closeout documents have
been processed with a closing date of 8/27/19. The remaining balance of $124,644.61 will be obligated to State Admin.

Accomplishments Performance Measures
This Report Period

# of public facilities

Total
1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount
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State - 83.1 ODOC Admin PAC R12 Ext.
State - 83.1 ODOC Admin PAC R12 Ext.

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Administration

Project Number:

Project 12B - DR R12 Extended

Projected Start Date:

05/02/2017

Benefit Type:

()

National Objective:
N/A

Under Way
Project Title:

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

09/26/2019

Responsible Organization:
Oklahoma Department of Commerce

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $466,534.08
Total Budget $0.00 $466,534.08
Total Obligated $0.00 $466,534.08
Total Funds Drawdown $61,845.12 $417,191.62
Program Funds Drawdown $61,845.12 $417,191.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $61,845.12 $417,191.62
Oklahoma Department of Commerce $61,845.12 $417,191.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # . .
Organization Activity Type Project # Activity Title Account
Oklahoma Department of - . . State - 10.6 ODOC State - 10.6 ODOC
Commerce Administration Project 1A - DR R1 Admin PAC R1 Admin PAC R1 General Account
Oklahoma Department of Administration Project 12A - DR State - 83.1 ODOC State - 83.1 ODOC General Account
Commerce R12 Admin PAC R12 Admin PAC R12
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 3A - DR R3 Admin PAC R3 Admin PAC R3 General Account
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 9A - DR R9 Admin PAC R9 Admin PAC R9 General Account
Oklahoma Department of - . . State 10.6 ODOC State 10.6 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account
Oklahoma Department of Administration Project 11A - DR State 83.1 ODOC State 83.1 ODOC General Account
Commerce R11 Admin PAC R11 Admin PAC R11
Oklahoma Department of - . . State 83.1 ODOC State 83.1 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account

Association Description:
ODOC Admin

Activity Description:
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Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-

recipient Monitoring functions.

Location Description:
900 N. Stiles, Oklahoma City, OK

Activity Progress Narrative:

ODOC Administrative Expenses for April, 2019 $14,187.06 + $6,104.85 = $20,291.91; May $22,311.40 + 3822.33 =26,133.73;
June $9,314.73 + 6104.75= 15,419.48 TOTAL Drawn for 2nd QTR. $61,845.12 RS

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
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Project 12C - DR R12 / Project 12C - DR R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:
05/02/2019

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $329,746.49
$0.00 $329,746.49
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Rehabilitation

Location Description:
Cleveland County, OK - County Wide

Activity Progress Narrative:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$329,746.49
($18,093.72)
($18,093.72)
$0.00

$0.00

$329,746.49
$329,746.49

$329,746.49
$0.00

e 12C Cleveland Co 00080 83.1 Infra (Streets) R12 - (18,093.72) This negative amount may be the result of voucher
revisions within R12 as the budgeted amount of 329,746.49 is fully drawn and expended. This is an expired, completed activity

and there have been no draws or expenditures this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00064 83.1 Infra (Streets) R9 R12
Norman 00064 83.1 Infra (Streets) R9 R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:
05/02/2019

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

$0.00 $0.00

$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12D - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project 12D - DR R12 Extended / Project 12D - DR R12

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Activity Status:

Under Way

Project Title:

Project 12D - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Apr 1 thru Jun 30, 2019 To Date

N/A $5,936,857.65
$0.00 $5,936,857.65
$0.00 $5,936,857.65
$25,616.88 $4,432,150.75
$25,616.88 $4,432,150.75
$0.00 $0.00

$0.00 $0.00
$25,616.88 $4,432,150.75
$25,616.88 $4,432,150.75
$0.00 $2,165,892.57
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Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Organization

Activity Type

Project #

Activity Title

Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3C - DR R3

Cleveland Co 00080
83.1 Infra (Streets) R3

Cleveland Co 00080
83.1 Infra (Streets) R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12B - DR
R12 Extended

Cleveland Co 00080
83.1 Infra (Street) # R12
Ext

Cleveland Co 00080
83.1 Infra (Street) #
R12 Ext

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3A - DR R3

Cleveland Co 00080
83.1 Infra (Streets) # R3

Cleveland Co 00080
83.1 Infra (Streets) #
R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7A - DR R7

Cleveland Co 00080
83.1 Infra (Streets) # R7

Cleveland Co 00080
83.1 Infra (Streets) #
R7

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12C - DR
R12

Cleveland Co 00080
83.1 Infra (Streets) R12

Cleveland Co 00080
83.1 Infra (Streets)
R12

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) R12
R9

Cleveland Co 00080
83.1 Infra (Streets)
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7B - DR R7

Cleveland Co 00080
83.1 Infra (Streets) R7

Cleveland Co 00080
83.1 Infra (Streets) R7

General Account

Association Description:
Cleveland County Street Rehab

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

Activity Progress Narrative:

$25,616.88 total draw from Cleveland County for payment of Invoices from IBTS, 3,122.58 draw #16911-81. Draw 16911-
82 for payment of Inv. 4/15/19 9,475.52 IBTS, Inv. 4-15-19 13,018.78 IBTS = 22,494.30 okgrants contract 80.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12D - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:

Activity Status:
Under Way
Project Title:

Project 12D - DR R12 Extended
Projected End Date:

09/30/2022

Norman 00064 83.1 Infra (Streets) R12 Ext.

Norman 00064 83.1 Infra (Streets) R12 Ext.

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Norman, City of
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $655,685.66
Total Budget $0.00 $655,685.66
Total Obligated $0.00 $655,685.66
Total Funds Drawdown $21,786.29 ($9,048.05)
Program Funds Drawdown $21,786.29 ($9,048.05)
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $21,786.29 $21,786.29
Norman, City of $21,786.29 $21,786.29
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Construction/reconstruct]

Norman, City of ion of streets

Project 3A - DR R3

Norman 00064 83.1
Infra (Streets) # R3

Norman 00064 83.1
Infra (Streets) # R3

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 9A - DR R9

Norman 00064 83.1
Infra (Streets) # R9

Norman 00064 83.1
Infra (Streets) # R9

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 9B - DR R9

Norman 00064 83.1
Infra (Streets) R12 R9

Norman 00064 83.1
Infra (Streets) R12 R9

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 3C - DR R3

Norman 00064 83.1
Infra (Streets) R3

Norman 00064 83.1
Infra (Streets) R3

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 4B - DR R4

Norman 00064 83.1
Infra (Streets) R4 R9

Norman 00064 83.1
Infra (Streets) R4 R9

General Account

Construction/reconstruct]

Norman, City of ion of streets

Project 9B - DR R9

Norman 00064 83.1
Infra (Streets) R9

Norman 00064 83.1
Infra (Streets) R9

General Account

Construction/reconstruct]
ion of streets

Project 10A - DR

Norman, City of R10

Norman 00064 83.1
Infra (Streets) R9

Norman 00064 83.1

Infra (Streets)

General Account
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Responsible

Grantee Activity #

Program Income

Organization Activity Type Project # Activity Title Account
Norman, City of Const_ructlon/reconstruct Project 10A - DR R10 R9 R10 General Account
ion of streets R10
. . Norman 00064 83.1 | Norman 00064 83.1
Norman, City of Constir:r(]:t;c;r?sltr;%tzgstruct PrOJeckllllC -DR Infra (Streets) R9 R11 |Infra (Streets) R9 R11| General Account

Norman, City of ion of streets

Construction/reconstruct]

Project 12C - DR
R12

Norman 00064 83.1
Infra (Streets) R9 R12

Norman 00064 83.1
Infra (Streets) R9 R12

General Account

Norman, City of ion of streets

Construction/reconstruct]

Project 12D - DR
R12 Extended

Norman 00064 83.1
Infra (Streets) R9 R12
Ext.

Norman 00064 83.1
Infra (Streets) R9 R12
Ext

General Account

Norman, City of

ion of streets

Construction/reconstruct]

Project 7B - DR R7

Norman 00064 83.1
Infra (Streets) R9 R7

Norman 00064 83.1
Infra (Streets) R9 R7

General Account

Activity Description:

Street Reconstruction

Location Description:
City of Norman, OK

Activity Progress Narrative:

* 12D Norman 00064 83.1 Infra (Streets) R12 Ext. - City of Norman submitted a Pay Request to ok-grants contract #16912-53-
DR in the amount of $21,786.29 reimbursement for October 2018 payment to SilverStar Construction Inv. #1 dated 9/30/18.
(9,048.05) This negative amount could be a result of voucher revisions within the R12 or during reclassification and association

of same activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 1A - DR R1

Projected Start Date:

04/29/2014

Project 1A - DR R1/ Project 1A - DR R1

Norman 00010 10.6 Infra (Streets) # R1
Norman 00010 10.6 Infra (Streets) # R1
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Activity Status:
Completed
Project Title:
Project 1A - DR R1

Projected End Date:

04/29/2016
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Benefit Type:
()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Norman, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$5,300.00
$5,300.00
$5,300.00
$5,300.00
$5,300.00
$0.00

$0.00

$5,300.00
$5,300.00

$5,300.00
$0.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 1A - DR R1

Projected Start Date:

04/29/2014

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) Cleveland Co # R1

OKC 00005 10.6 Infra (Streets) Cleveland Co # R1

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 1A - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$132,500.00

$132,500.00
$132,500.00
$132,500.00
$132,500.00
$0.00

$0.00

$132,500.00
$132,500.00

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 1A - DR R1
Projected Start Date:
04/29/2014

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State - 10.6 ODOC Admin PAC R1
State - 10.6 ODOC Admin PAC R1

Activity Status:

Completed

Project Title:

Project 1A - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019 To Date
N/A $222,077.20
$0.00 $222,077.20
$0.00 $222,077.20
$0.00 $222,077.20
$0.00 $222,077.20
$0.00 $0.00

$0.00 $0.00

$0.00 $222,077.20
$0.00 $222,077.20
$0.00 $0.00

$0.00 $0.00

State - ODOC Admin R1 10.6 - Program Administrative Activities performed by State Employees as well as Contractors for
Duplication of Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave. OKC, OK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 1B - DR R1/ Project 1B - DR R1
Grantee Activity Number: OKC 00005 10.6 Housing (Multi-Fam) R1
Activity Title: OKC 10.6 00005 Housing (Multi-Fam) R1
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
Project 1B - DR R1 Project 1B - DR R1
Projected Start Date: Projected End Date:
04/29/2014 04/29/2016
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 04/29/2016
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City?2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $55,530.19
Total Budget $0.00 $55,530.19
Total Obligated $0.00 $55,530.19
Total Funds Drawdown $0.00 $55,530.19
Program Funds Drawdown $0.00 $55,530.19
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $55,530.19
City of Oklahoma City2 $0.00 $55,530.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
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Activity Description:
Rehab of storm damaged Providence Apts (Multi-Family) in OKC

Location Description:
OKC - Providence Apts.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
50/50

50/50

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Project 1B - DR R1
Projected Start Date:
04/29/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
OKC

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R1
OKC 00005 10.6 Housing (Single-Fam) R1

Activity Status:

Completed

Project Title:

Project 1B - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:
04/29/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $236,375.00
($1,125.00) $236,375.00
($1,125.00) $236,375.00
($1,125.00) $236,375.00
($1,125.00) $236,375.00
$0.00 $0.00

$0.00 $0.00
($1,125.00) $236,375.00
($1,125.00) $236,375.00
$0.00 $0.00

$0.00 $0.00

Voucher Revision performed between Project 1B OKC SF Housing Rehab and Project 1E Shelter Program for corrections.
This activity should be "associated" with R5 and R11 OKC SF Housing activities. The full accomplishement are reported in R11

with 99 Low Income SF Housing Rehabs Reported.

Accomplishments Performance Measures
This Report Period

# of Properties
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Cumulative Actual Total / Expected
Total
57170
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
57170

57/70

Cumulative Actual Total / Expected

Low Mod Total Low/Mo
0/35 0/0 0/35
0/35 0/0 0/35

Amount

a7

d
0

0
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Grantee Activity Number: Redlands Comm College 10.6 Housing R1
Activity Title: Redlands Comm College 10.6 Housing Rehab R1

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 1B - DR R1

Projected Start Date:

04/29/2014

Benefit Type:

Direct ( HouseHold )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Redlands Community College

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Project 1B - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:

04/29/2016

Responsible Organization:

Redlands Community College

Apr 1 thru Jun 30, 2019 To Date
N/A $141,304.70
$0.00 $141,304.70
$0.00 $141,304.70
$0.00 $141,304.70
$0.00 $141,304.70
$0.00 $0.00

$0.00 $0.00

$0.00 $141,304.70
$0.00 $141,304.70
$0.00 $0.00

$0.00 $0.00

Student Housing - Rehab of storm damaged Cougar Crossing Apts. There are two damaged buildings with 12 units in each
with 3-4 occupancy in each or 80 students (40 students per building).

Location Description:
City of ElI Reno - Redlands Community College

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 24/24
# of Singlefamily Units 0 24/0
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 80/48 0/32 80/80 100.00
# Renter Households 0 0 0 80/48 0/32 80/80 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 1C - DR R1/ Project 1C - DR R1
Grantee Activity Number: Lincoln County (Carney) 10.6 Infrastructure R1
Activity Title: Lincoln County (Carney) 10.6 Infrastructure DR R1

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 1C - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Activity Status:

Completed

Project Title:

Project 1C - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:
04/30/2016

Responsible Organization:

Lincoln County

Apr 1 thru Jun 30, 2019 To Date

N/A $228,834.10
$0.00 $228,834.10
$0.00 $228,834.10
$0.00 $228,834.10
$0.00 $228,834.10
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Program Income Drawdown
Program Income Received
Total Funds Expended

Lincoln County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Lincoln County - Reconstruction of streets within the Town of Carney area.

Activity Progress Narrative:

Accomplishments Performance Measures

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

This Report Period

Total
# of Linear miles of Public 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$228,834.10
$228,834.10

$0.00
$0.00

Cumulative Actual Total / Expected
Total
33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 1C - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
()

National Objective:
Urgent Need

Norman 00010 10.6 Infra (Streets) R1
Norman 00010 10.6 Infra (Streets) R1

Activity Status:

Completed
Project Title:

Project 1C - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:

04/29/2016

Responsible Organization:

Norman, City of

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $550,000.00
Total Budget $0.00 $550,000.00
Total Obligated $0.00 $550,000.00
Total Funds Drawdown $0.00 $550,000.00
Program Funds Drawdown $0.00 $550,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $550,000.00
Norman, City of $0.00 $550,000.00
Most Impacted and Distressed Expended $0.00 $550,000.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Organization Activity Type

Project #

Activity Title Account

Norman, City of ion of streets

Construction/reconstruct]

Project 1A - DR R1

Norman 00010 10.6
Infra (Streets) # R1

Norman 00010 10.6

Infra (Streets) # R1 General Account

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
108thAvenue NE from Rock Creek Road to Franklin Road [$220,000]
Two (2) miles of paving with base repairs to severely failed areas

168thAvenue NE from Rock Creek Road to Indian Hills Road [$330,000]
Three (3) miles of paving with base repairs to severely failed areas

The project for both roads will include the following:

. Base repair to areas of the asphalt that have failed
Asphalt paving of the surface and intersection radius returns
Paving driveway and private street locations from the edge of pavement to the edge of the city rights-of-way line
Grading of shoulders and minor drainage repairs
Placing sod to restore the vegetation and control erosion

Center and edge line striping on the 108thAvenue NE project
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The asphalt on the typical rural road that is 22 feet wide (like 108thand 168th) will require 1775 tons of asphalt to place a 2.5
inch paving lift. That equates to $98,000 per mile. The balance of the funding covers the base repairs, shoulder/drainage work,
asphalt drives and intersections, shoulder restoration, sod and striping.

Location Description:
Cleveland County - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 5/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R1

Activity Title: OKC 00005 10.6 Infra (Drainage) R1

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Project 1C - DR R1 Project 1C - DR R1

Projected Start Date: Projected End Date:

04/29/2014 04/29/2016

Benefit Type: Completed Activity Actual End Date:

Area () 04/29/2016

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $102,466.89

Total Budget $0.00 $102,466.89

Total Obligated $0.00 $102,466.89

Total Funds Drawdown $0.00 $102,466.89
Program Funds Drawdown $0.00 $102,466.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $102,466.89

City of Oklahoma City2 $0.00 $102,466.89
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab / Reconstruction of city drainage systems - See DRGR Supporting Documents (Upload Doc)

Location Description:
OKC - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 1145/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 1C - DR R1

Projected Start Date:

04/29/2014

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:
City of Oklahoma City - Cleveland County

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R1 Cleveland Co

OKC 00005 10.6 Infra (Streets) R1 Cleveland Co

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 1C - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:

04/29/2016

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,433,533.11

$1,433,533.11
$1,433,533.11
$1,433,533.11
$1,433,533.11
$0.00

$0.00

$1,433,533.11
$1,433,533.11

$1,433,533.11
$0.00

Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Study
Activity Title:
Study

Activitiy Category:
Planning

Project Number:
Project 1D - DR R1
Projected Start Date:
04/29/2014

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Project 1D - DR R1/ Project 1D - DR R1

OKC 00005 10.6 Planning R1 Deep Fork Basin

OKC 00005 10.6 Planning R1 Deep Fork Basin

Activity Status:

Completed

Project Title:

Project 1D - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:
04/29/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

$0.00 $0.00
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Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

$0.00
$0.00

$0.00
$0.00

Activity Description:
Project Planning - City of Oklahoma City

Location Description:
City of Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$100,000.00
$100,000.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
0/2

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
Project 1D - DR R1
Projected Start Date:
04/29/2014

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00005 10.6 Planning R1 Master Drainage Plan

OKC 00005 10.6 Planning R1 Master Drainage Plan

OKC Planning R1 - Master Drainage Plan (Downtown)

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 1D - DR R1
Projected End Date:

04/29/2016

Completed Activity Actual End Date:

04/29/2016

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$180,000.00

$180,000.00
$180,000.00
$180,000.00
$180,000.00
$0.00

$0.00

$180,000.00
$180,000.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
Project 1D - DR R1
Projected Start Date:
04/29/2014

Benefit Type:
Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State - ODOC - DR Project Planning - $150,000

State - 10.6 ODOC Planning R1
State - 10.6 ODOC Planning R1

Activity Status:
Completed

Project Title:

Project 1D - DR R1
Projected End Date:
04/29/2016

Completed Activity Actual End Date:

04/29/2016
Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$649,802.30

$649,802.30
$649,802.30
$649,802.30
$649,802.30
$0.00

$0.00

$649,802.30
$649,802.30

$0.00
$0.00

Oklahoma Housing Finance Agency - $500,000 - Disaster / Housing Resiliency Study - See attached MOU between ODOC and

OHFA.

Location Description:

Oklahoma Department of Commerce

Activity Progress Narrative:

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period
Total
0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 1E - DR R1

Projected Start Date:

04/29/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Project 1E - DR R1/ Project 1E DR R1

OKC 00005 10.6 Mit/Res (Shelter Program) R1

OKC 00005 10.6 Mit/Res (Shelter Program) R1

Activity Status:

Completed

Project Title:

Project 1E DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:
04/29/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $208,094.81
$1,125.00 $208,094.81
$1,125.00 $208,094.81
$1,125.00 $208,094.81
$1,125.00 $208,094.81
$0.00 $0.00

$0.00 $0.00
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Total Funds Expended $1,125.00 $208,094.81

City of Oklahoma City2 $1,125.00 $208,094.81
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Mitigation / Resiliency - Storm Shelter Program for City

Location Description:
Oklahoma City

Activity Progress Narrative:
Voucher revision in Project 1B OKC SF Housing Rehab to Shelter Activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 78/100
# of Singlefamily Units 0 78/100

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 85/100 0/0 85/100 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 2A - DR R2 / Project 2A - DR R2
Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R2
Activity Title: OKC 00005 10.6 Infra (Drainage) R2
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed
Project Number: Project Title:
Project 2A - DR R2 Project 2A - DR R2
Projected Start Date: Projected End Date:
12/11/2014 12/11/2016
Benefit Type: Completed Activity Actual End Date:
Area () 12/11/2016
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
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Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $891,840.48
Total Budget $0.00 $891,840.48
Total Obligated $0.00 $891,840.48
Total Funds Drawdown $0.00 $891,840.48
Program Funds Drawdown $0.00 $891,840.48
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $891,840.48
City of Oklahoma City2 $0.00 $891,840.48
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Docs)

Location Description:
Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).
OKC 00005 10.6 Infra (Streets) R2 Clvind Co $985,215.39 - $5,125.72 = $980,089.67

OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48

OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85

5,125.72 + 102,944.13 = 108,069.85 as shown above.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 1145/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 2A - DR R2

Projected Start Date:

12/11/2014

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

Construction/reconstruction of streets/storm cleanup

Location Description:

Oklahoma City Limits - Cleveland County

Activity Progress Narrative:

Activity Status:

Completed
Project Title:

Project 2A - DR R2
Projected End Date:

12/11/2016

Completed Activity Actual End Date:

12/11/2016

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$980,089.67

$980,089.67
$980,089.67
$872,019.82
$872,019.82
$0.00

$0.00

$980,089.67
$980,089.67

$980,089.67
$0.00

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).

OKC 00005 10.6 Infra (Streets) R2 Clvind Co $985,215.39 - $5,125.72 = $980,089.67
OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48

OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85

e 5125.72 + 102,944.13 = 108,069.85 as shown above.
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Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/10

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 2A - DR R2
Projected Start Date:
01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Draper Treatment Plant Improvements

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R2 R8
OKC 00023 83.1 Infra (Draper Plant) R2 R8

Activity Status:

Completed

Project Title:

Project 2A - DR R2

Projected End Date:

01/21/2018

Completed Activity Actual End Date:
12/11/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $108,069.85
$0.00 $108,069.85
$0.00 $108,069.85
$0.00 $108,069.85
$0.00 $108,069.85
$0.00 $0.00

$0.00 $0.00

$0.00 $108,069.85
$0.00 $108,069.85
$0.00 $108,069.85
$0.00 $0.00

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).

OKC 00005 10.6 Infra (Streets) R2 Clvind Co $985,215.39 - $5,125.72 = $980,089.67
OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48
OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85

e 5125.72 + 102,944.13 = 108,069.85 as shown above.

Accomplishments Performance Measures
This Report Period

Total
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Cumulative Actual Total / Expected

Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

()

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Project 3A - DR R3/ Project 3A - DR R3

Catoosa 00042 83.1 Infra (Drainage) # R3
Catoosa 00042 83.1 Infra (Drainage) # R3

Activity Status:

Completed

Project Title:

Project 3A - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

Catoosa, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $5,111.51
$0.00 $5,111.51
$0.00 $5,111.51
$0.00 $4,223.02
$0.00 $4,223.02
$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Funds Expended
Catoosa, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery

Location Description:

Catoosa, City of

Activity Progress Narrative:

$0.00
$0.00

$0.00
$0.00

$5,111.51
$5,111.51

$0.00
$0.00

3A Catoosa, City of Catoosa 00042 83.1 Infra (Drainage) ADC R3 $ $6,000.00 - (888.49) = $5,111.51. The amount of 4,223.02
in the drawn column is the result of the above difference between the original budget of 5,111.51 and the remaining amount of

888.49 (the amount included in the restricted balance).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) # R3

Cleveland Co 00080 83.1 Infra (Streets) # R3

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$21,972.00

$21,972.00
$21,972.00
$21,972.00
$21,972.00
$0.00

$0.00

$21,972.00
$21,972.00

$21,972.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:
Silver City - Creek County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Creek Co (SP) Silver City 00056 83.1 (Fire) # R3

Creek Co (SP) Silver City 00056 83.1 (Fire) # R3

Activity Status:

Completed

Project Title:

Project 3A - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019 To Date
N/A $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Kiefer

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Kiefer, Town of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Kiefer 00044 83.1 M/R (Fire) # R3
Kiefer 00044 83.1 M/R (Fire) # R3

Activity Status:

Completed

Project Title:

Project 3A - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

Kiefer

Apr 1 thru Jun 30, 2019 To Date
N/A $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $2,332.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Kingfisher 00077 83.1 Infra (Water Plant) # R3

Kingfisher 00077 83.1 Infra (Water Plant) # R3

Construction/reconstruction of water/sewer lines or systems

Project Number:
Project 3A - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kingfisher, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

Kingfisher, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Activity Delivery Cost associated with Dover Raw Water Plant relocation.

Location Description:
Kingfisher

Activity Progress Narrative:

To Date
$8,939.40

$8,939.40
$8,939.40
($12,121.20)
($12,121.20)
$0.00

$0.00
$8,939.40
$8,939.40

$0.00
$0.00

3A Kingfisher 00077 83.1 Infra (Water Plant) # R3 - Kingfisher Water Plant activity - the negative amount (12,121.20) shown in
the drawndown is a result of the Original budget $30,000 - 8,936 expended = remaining balance of $21,060.00 -
8,936=$12,121.20. The remaining balance of $21,060 is a part of the restricted balance.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Mannford, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Mannford

Activity Progress Narrative:

Mannford 00021 83.1 Housing # R3
Mannford 00021 83.1 Housing # R3

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status
Completed
Project Title:

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

Mannford, City of

Apr 1 thru Jun
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

30, 2019 To Date

$40,000.00
$40,000.00
$40,000.00
$40,000.00
$40,000.00
$0.00

$0.00

$40,000.00
$40,000.00

$40,000.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) # R3
Norman 00064 83.1 Infra (Streets) # R3

Activity Status:

Completed
Project Title:

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$19,570.24

$19,570.24
$19,570.24
$17,828.48
$17,828.48
$0.00

$0.00

$19,570.24
$19,570.24

$19,570.24
$0.00

3A Norman 00064 83.1 Infra (Drainage) R3 - The original budget for this activity was 21,312.00 - 19,750.00 was expended
leaving $1,741.76, the amount included in the restricted balance.

* The 17,828.48 in the "drawndown" is the difference of $19,570.24 - $1,741.76.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 3A - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Oilton, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oilton, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Oilton 00069 83.1 M/R (Fire) # R3
Oilton 00069 83.1 M/R (Fire) # R3

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

QOilton, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,408.00

$4,408.00
$4,408.00
$4,408.00
$4,408.00
$0.00

$0.00

$4,408.00
$4,408.00

$4,408.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 3A - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Activity Delivery Cost for Draper Treatment Plant Improvements

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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OKC 00023 83.1 Infra (Draper Plant) # R3
OKC 00023 83.1 Infra (Draper Plant) # R3

Activity Status:

Completed

Project Title:

Project 3A - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $360,825.00
$0.00 $360,825.00
$0.00 $360,825.00
$0.00 $360,825.00
$0.00 $360,825.00
$0.00 $0.00

$0.00 $0.00

$0.00 $360,825.00
$0.00 $360,825.00
$0.00 $360,825.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 3A - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State - 83.1 ODOC Admin PAC R3
State - 83.1 ODOC Admin PAC R3

Activity Status:

Completed

Project Title:

Project 3A - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

12/15/2016

Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$620,387.00

$620,387.00
$620,387.00
$613,807.58
$613,807.58
$0.00

$0.00

$620,387.00
$620,387.00

$0.00
$0.00

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of

Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave., Oklahoma City, OK

Activity Progress Narrative:

3A State - 83.1 ODOC Admin PAC R3 - The original budgeted and obligated amount of $620,387.00 is fully expended. The
drawndown amount should reflect the expended amount and could be the result of voucher revisions within the Round3

activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 3B - DR R3/ Project 3B - DR R3

Grantee Activity Number: Mannford 00021 83.1 Housing R3

Activity Title: Mannford 00021 83.1 Housing R3

Activitiy Category: Activity Status:

Construction of new replacement housing Completed

Project Number: Project Title:

Project 3B - DR R3 Project 3B - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 12/15/2016

National Objective: Responsible Organization:

Low/Mod Mannford, City of

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $5,110,000.00

Total Budget $0.00 $5,110,000.00

Total Obligated $0.00 $5,110,000.00

Total Funds Drawdown $0.00 $5,110,000.00
Program Funds Drawdown $0.00 $5,110,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,110,000.00

Mannford, City of $0.00 $5,110,000.00
Most Impacted and Distressed Expended $0.00 $5,110,000.00
Match Contributed $0.00 $0.00
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Ancillary Activities

. .. Program Income
Responsible L . Grantee Activity # R
Organization Activity Type Project # Activity Title Account
Mannford, City of Construction of new Project 3A - DR R3 Mannford_ 00021 83.1 Mannford_ 00021 83.1 General Account
replacement housing Housing # R3 Housing # R3

Activity Description:

See DRGR Supporting Documents (Upload Docs)

Note: Nat Objective - LMH

1. Proposed Project Activities: Cimarron Courts Senior Apartments - Elderly Congregative Housing- CDBG Disaster
Recovery participation is $5,110,000. This proposal is for the development of a new 40 unit project (including 34 single
bedroom and 6 two bedroom units) to be located within the City of Mannford on City property provided for the project. This
project, located at 807 Greenwood Avenue, will be close to the existing Senior Citizen Activity Center and other facilities that
support the health and safety of senior citizens. This new housing project will be actively marketed as replacement housing for
elderly citizens who were displaced by the Freedom Wildfire and are still attempting to find permanent housing options as a
result of the fire.

Location Description:
Mannford See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
There is 1 Multi-family Housing facility - Keystone Village Apartments with 40 units available to low income persons. All 40

units have been occupied. There are 45 persons residing at the facility. 37 of those occupants are of low income. The Racial
Breakdown is as follows:

« American Indian - 10; White - 35; 11 disabled; 24 Female Head HH

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 30/40
# of Singlefamily Units 0 30/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 3C - DR R3/ Project 3C - DR R3
Grantee Activity Number: Bristow 00089 83.1 Infra (Streets) R3
Activity Title: Bristow 00089 83.1 Infra (Streets) R3
Activitiy Category: Activity Status:
Construction/reconstruction of streets Completed
Project Number: Project Title:
Project 3C - DR R3 Project 3C - DR R3
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Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Bristow, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

See DRGR Supporting Documents (Upload Docs)

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

Bristow, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $772,500.00
$0.00 $772,500.00
$0.00 $772,500.00
$0.00 $772,500.00
$0.00 $772,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $772,500.00
$0.00 $772,500.00
$0.00 $772,500.00
$0.00 $0.00

1. The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing

residential streets at an estimated cost of $750,000.

Location Description:

City of Bristow, OK - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
20897/19000

Amount
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Grantee Activity Number: Catoosa 00042 83.1 Infra (Drainage) R3

Activity Title: Catoosa 00042 83.1 Infra (Drainage) R3

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Project 3C - DR R3 Project 3C - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

Low/Mod Catoosa, City of

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $192,217.00

Total Budget $0.00 $192,217.00

Total Obligated $0.00 $192,217.00

Total Funds Drawdown $0.00 $184,434.00
Program Funds Drawdown $0.00 $184,434.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $192,217.00

Catoosa, City of $0.00 $192,217.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. - Program Income
Responsible - . Grantee Activity # . .
Organization Activity Type Project # Activity Title Account
Construction/reconstruct] Catoosa 00042 83.1
Catoosa, City of ion of water/sewer lines| Project 3A - DR R3 Catoosa .00042 831 Infra (Drainage) # R3| General Account
or systems Infra (Drainage) # R3

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

1. The damage and loss of critical facilities represented by the record-breaking (DR-1985) 2011 Severe Winter Storm and
Snowstorm had a significant and dramatic effect on the City of Catoosa. The storm began with a mix of freezing rain and sleet
and 20+ inches of accumulated snow was received in the Catoosa area. Winds of over 35 miles per hour were also

recorded. Moisture problems created by the storm and the freeze/thaw cycle that accompanied it have led to a significant
increase in “unmet need” that has not yet been adequately addressed. The Spunky Creek Drainage Channel received
significant tree damage which has led to the accumulation of debris and silt in the channel itself. Restrictions in funding caused
by limited local financial resources has led to continued deferment of these, suddenly critical, capital projects which cannot
otherwise be leveraged with state and federal resources. This significantly delays the City’s recovery effort following major
disasters. The City has developed a multi-phased drainage and street resurfacing program to deal with the “unmet needs” in
this area of the City.

The City of Catoosa has an existing neighborhood area, known as the Rolling Hills Additon which is adversely affected by the
deteriorated Spunky Creek drainage area. This subdivision is an eligible CDBG target area
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documented by a project specific income survey completed within the past two months.

The City proposes to continue a drainage improvement program for the CDBG Targeted Area (south of Admiral Blvd.) to clear
and improve the Spunky Creek Tributary drainage channel that was affected by the Severe Winter Storm and Snowstorm (DR-
1985). The City, working with Wagoner County, has completed the needed arterial street resurfacing in the area. The City of
Catoosa has started a phased approach to clear and reconstruct an adjacent portion of the Spunky Creek drainage channel
utilizing City and CDBG resources but an additional phase is needed to support the proposed channel clearance and new
construction work. The City intends to complete the channel improvements by clearing and constructing approximately 500
linear feet of the existing drainage channel at an estimated cost of $200,000. The City has prepared an Engineering Report and
Cost Estimate which is attached to this Disaster Recovery CDBG application.

Location Description:

Catoosa - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

» 3C Catoosa 00042 83.1 Infra (Drainage) R3 - The Drawndown amount of $184,434.00 is different than the
expended amount of $192,217.00. This may be the result of reclassifying or associating the activity in 3A Catoosa as project
activity delivery costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 960/500

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Cleveland Co 00080 83.1 Infra (Streets) R3

Activity Title: Cleveland Co 00080 83.1 Infra (Streets) R3

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

Project 3C - DR R3 Project 3C - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $732,400.00

Total Budget $0.00 $732,400.00

Total Obligated $0.00 $732,400.00

Total Funds Drawdown $0.00 $732,400.00
Program Funds Drawdown $0.00 $732,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $732,400.00

Cleveland County $0.00 $732,400.00
Most Impacted and Distressed Expended $0.00 $732,400.00
Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documents (Upload Docs)

The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.

Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.

During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these
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roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled each roadway during the
time of the wildfire disaster and the subsequent recovery efforts.

The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:
Cleveland County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 10/26

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Kingfisher 00077 83.1 Infra (Water Plant) R3

Activity Title: Kingfisher 83.1 00077 Infra (Water Plant) R3

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Project 3C - DR R3 Project 3C - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

Low/Mod Kingfisher, City of

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $1,917,148.78

Total Budget $0.00 $1,917,148.78

Total Obligated $0.00 $1,917,148.78

Total Funds Drawdown $0.00 $1,664,297.56
Program Funds Drawdown $0.00 $1,664,297.56
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,917,148.78

Kingfisher, City of $0.00 $1,917,148.78
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.

The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.

During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.

The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full
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upgrade to new electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased
ground water lakes from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed
location site is on a heavier duty distribution system maintained by Cimarron Electric Cooperative with better resources to
maintain sustained distribution. The City has only one electric crew to restore outages to the current facility and outages due
not become a priority until treated water storage tanks run low of water and loss of water to residences and businesses are
threatened.

This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:
Kingfisher - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

3C Kingfisher 00077 83.1 Infra (Water Plant) R3Kingfisher Water Plant activity - the drawndown amount of 1,664,297.56 shown
is less than the budgeted and expended amount of $1,917,148.78. this could be a result of the difference in the remaining
amounts of round 3 to Round 8 and/or during the reclassification and activity associations:

3 A Kingfisher 00077 83.1 Infra (Water Plant) ADC R3 $8,939.40 - $30,000.00 = $(21,060.60)

3 C Kingfisher 00077 83.1 Infra (Water Plant) R3 $1,917,148.78 - $2,170,000.00 = $(252,851.22)

8 B Kingfisher 00077 83.1 Infra (Water Plant) R8 R3 $273,911.82

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Norman 00064 83.1 Infra (Streets) R3

Activity Title: Norman 00064 83.1 Infra (Streets) R3

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

Project 3C - DR R3 Project 3C - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

Low/Mod Norman, City of

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $690,418.00

Total Budget $0.00 $690,418.00

Total Obligated $0.00 $690,418.00

Total Funds Drawdown $0.00 $690,418.00
Program Funds Drawdown $0.00 $690,418.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $690,418.00

Norman, City of $0.00 $690,418.00
Most Impacted and Distressed Expended $0.00 $690,418.00
Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.

Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.

During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sulfficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled
each roadway during the time of the wildfire disaster and the subsequent recovery efforts.
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The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation

network for the impacted rural citizens.

Location Description:
Norman - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/20

Amount
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R3

Activity Title: OKC 00005 10.6 Infra (Drainage) R3

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Project 3C - DR R3 Project 3C - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $314,181.49

Total Budget $0.00 $314,181.49

Total Obligated $0.00 $314,181.49

Total Funds Drawdown $0.00 ($582,131.76)
Program Funds Drawdown $0.00 ($582,131.76)
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $314,181.49

City of Oklahoma City2 $0.00 $314,181.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Doc)

Location Description:
Oklahoma City - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

3C OKC 00005 10.6 Infra (Drainage) R3 - the activities below add up to $897,053.40 minus the negative number shown as
drawn (582,131.76)=314,181.49 budgeted and expended for this activity.

OKC 00005 10.6 Infra (Drainage) R8 R3  $598,359.50

OKC 00005 10.6 R3 Infra (Drainage) R10 $693.68

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext. $298,000.22

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 1145/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 3C - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

OKC 00023 83.1 Infra (Draper Plant) R3
OKC 00023 83.1 Infra (Draper Plant) R3

Activity Status:

Completed

Project Title:

Project 3C - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

City of Oklahoma City2

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2019 To Date

N/A $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 3C - DR R3
Projected Start Date:
01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Draper Water Treatment rehabilitation

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

103

OKC 00023 83.1 Infra (Draper Plant) R3 R8
OKC 00023 83.1 Infra (Draper Plant) R3 R8

Activity Status:

Completed

Project Title:

Project 3C - DR R3

Projected End Date:

01/21/2018

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date

N/A $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00

$0.00 $0.00

$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 3D - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended

Project 3D - DR R3/ Project 3D - DR R3

Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3

Creek Co (SP) Silver City 00056 83.1 M/R (Fire) R3

Activity Status:

Completed

Project Title:

Project 3D - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Apr 1 thru Jun 30, 2019 To Date
N/A $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $0.00
$0.00 $0.00
$0.00 $77,741.00
$0.00 $77,741.00
$0.00 $77,741.00
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Match Contributed $0.00 $0.00

Ancillary Activities

Program Income

Responsible Activity Title Account

Organization

Activity Type Project # Grantee Activity #

Acquisition,
construction,reconstructi
on of public facilities

Creek Co (SP) Silver | Creek Co (SP) Silver
Project 3A - DR R3 |City 00056 83.1 (Fire) #|City 00056 83.1 (Fire)| General Account
R3 #R3

Creek County

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Grass Unit

Location Description:
Creek County Sponsoring Silver City - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

3D - Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3 - This activity is budgeted at 77,741.00 and vouchers show fully drawn
and expended at this amount. This activity should be associated with 3A Creek Co (SP) Silver 00056 83.1 M/R (Fire) ADC R3
$2,332.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 3D - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kiefer

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - One Fire Brush Truck

Location Description:

Activity Status:
Completed
Project Title:

Kiefer 00044 83.1 M/R (Fire) R3
Kiefer 00044 83.1 M/R (Fire) R3

Project 3D - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Kiefer

Apr 1 thru Jun 30, 2019 To Date
N/A $77,742.00
$0.00 $77,742.00
$0.00 $77,742.00
$0.00 $77,742.00
$0.00 $77,742.00
$0.00 $0.00
$0.00 $0.00
$0.00 $77,742.00
$0.00 $77,742.00
$0.00 $77,742.00
$0.00 $0.00

Kiefer, Town of - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

3D - Kiefer 00044 83.1 M/R (Fire) R3 This activity is budgeted at 77,742.00 and vouchers show fully drawn and expended at
this amount. This activity is associated with 3A Kiefer 00044 83.1 M/R (Fire) ADC $2,332.00; 7C Kiefer 00106 83.1 M/R (Fire)

R7 $192,280.00

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected
Total
311
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 3D - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Oilton, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Oilton 00069 83.1 M/R (Fire) R3
Oilton 00069 83.1 M/R (Fire) R3

Project 3D - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

QOilton, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - 2 One-Ton Fire Trucks

Location Description:

Oilton, City of - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

To Date
$146,942.00

$146,942.00
$146,942.00
$146,942.00
$146,942.00
$0.00

$0.00

$146,942.00
$146,942.00

$146,942.00
$0.00

3D Oilton 00069 83.1 M/R (Fire) R3 - This activity is budgeted at 146,192.00 and vouchers will show fully drawn and
expended. This activity is associated with 3A Oilton 00069 83.1 M/R (Fire) ADC R3 $4,408.00

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Oklahoma County 00033 83.1 Mit/Res R3

Activity Title: Oklahoma County 00033 83.1 Mit/Res R3

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

Project 3D - DR R3 Project 3D - DR R3

Projected Start Date: Projected End Date:

12/15/2014 03/11/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Oklahoma County

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $572,985.00

Total Budget $0.00 $572,985.00

Total Obligated $0.00 $572,985.00

Total Funds Drawdown $0.00 ($9,530.00)
Program Funds Drawdown $0.00 ($9,530.00)
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $572,985.00

Oklahoma County $0.00 $572,985.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:
Oklahoma County

Activity Progress Narrative:

3D Oklahoma County 00033 83.1 Mit/Res R3 - This activity was Originally obligated at $1,155,500.00 minus expended of
$572,985.00 = $582,515.00 part of the restricted balance. $582,515.00 minus $572,985.00 = $9,530.00 the negative amount
shown in program funds drawn.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 7/18
# of Parcels acquired by 0 0/0
# of Parcels acquired 0 7118
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Total acquisition compensation

# of Housing Units

# of Singlefamily Units

This Report Period
Total

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

7/18

Cumulative Actual Total / Expected
Total
7/18

7/18

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
Project 3E - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Project 3E - DR R3/ Project 3E - DR R3

OKC 00005 10.6 Planning R3 Deep Fork Basin

OKC 00005 10.6 Planning R3 Deep Fork Basin

Study

Activity Status:

Completed

Project Title:

Project 3E - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:
12/15/2016

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date

N/A $145,929.25
$0.00 $145,929.25
$0.00 $145,929.25
$0.00 $116,282.71
$0.00 $116,282.71
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $145,929.25
City of Oklahoma City2 $0.00 $145,929.25

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Planning R3 - Deep Fork Basin Drainage Study

Location Description:
Oklahoma City

Activity Progress Narrative:

3E OKC 00005 10.6 Planning R3 Deep Fork Basin - The drawndown amount of 116,282.71 is less than the expended amount
of $145,929.25. This may be a result of voucher revision or the difference between the original obligation amount and the
expended amount.
Activity Number OBLIGATED EXPENDED REMAINING ORIGINAL
OKC 00005 10.6 Planning RO1 DFB $100,000.00 $100,000.00 $- $100,000.00
OKC 00005 10.6 Planning R3 DFB  $145,929.25 $145,929.25 $- $169,499.43 $(23,570.18)
OKC 00005 10.6 Planning DFB R8R3 $23,886.85 $23,886.85 $- $-  $23,886.85
OKC 00005 10.6 R3 Plan DFB R3R10Ext. $30,000.00 $22,350.00 $7,650.00 $- $30,000.00
TOTALS $299,816.10 $292,166.10 $7,650.00 $269,499.43 $30,316.67

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 00005 10.6 Planning R3 Master Drainage Plan

Activity Title: OKC 00005 10.6 Planning R3 Master Drainage Plan

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

Project 3E - DR R3 Project 3E - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2016

National Objective: Responsible Organization:

N/A City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $446,773.85

Total Budget $0.00 $446,773.85

Total Obligated $0.00 $446,773.85

Total Funds Drawdown $0.00 $366,114.21
Program Funds Drawdown $0.00 $366,114.21
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $446,773.85

City of Oklahoma City2 $0.00 $446,773.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

OKC Planning R3 - Master Drainage Plan (Downtown)

Location Description:
Oklahoma City

Activity Progress Narrative:

3E OKC 00005 10.6 Planning R3 Master Drainage Plan - The drawn amount of 366,114.21 is a result of voucher revisions.
The budgeted amount of 446,773.85 is fully expended for this activity.
Activity Number OBLIGATED EXPENDED REMAINING Original
OKC 00005 10.6 Plan R01 MDP $180,000.00 $180,000.00 $- $180,197.70 $(197.70)
OKC 00005 10.6 Plan R3 MDP  $446,773.85 $446,773.85 $- $503,374.40 $(56,600.55)
OKC 00005 10.6 Plan MDP R8 R3 $56,175.16 $56,175.16 $- $56,175.16
TOTALS $682,949.01 $682,949.01 $- $683,572.10 $(623.09)
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Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
1/1

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 4A - DR R4 / Project 4A - DR R4

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Cleveland Co (SP) Cedar Country 00085 83.1 # R4

Cleveland Co (SP) Cedar Country 00085 83.1 # R4

Activity Status:

Completed

Project Title:

Project 4A - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $2,217.16
$0.00 $2,217.16
$0.00 $2,217.16
$0.00 $2,217.16
$0.00 $2,217.16
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Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$2,217.16
$2,217.16

$2,217.16
$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Lexington 00082 83.1 Fire # R4

Cleveland Co (SP) Lexington 00082 83.1 Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Lexington

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$8,684.54

$8,684.54
$8,684.54
$8,684.54
$8,684.54
$0.00

$0.00

$8,684.54
$8,684.54

$8,684.54
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Little Axe 00084 83.1 # R4

Cleveland Co (SP) Little Axe 00084 83.1 # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Cleveland County Sponsoring Little Axe

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$17,202.73

$17,202.73
$17,202.73
$17,202.73
$17,202.73
$0.00

$0.00

$17,202.73
$17,202.73

$17,202.73
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Noble 00081 83.1 Fire # R4

Cleveland Co (SP) Noble 00081 83.1 Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Noble

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$17,307.73

$17,307.73
$17,307.73
$17,307.73
$17,307.73
$0.00

$0.00

$17,307.73
$17,307.73

$17,307.73
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Slaughter 00083 83.1 # R4

Cleveland Co (SP) Slaughter 00083 83.1 # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Cleveland County Sponsoring Slaughterville

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$10,840.34

$10,840.34
$10,840.34
$10,840.34
$10,840.34
$0.00

$0.00

$10,840.34
$10,840.34

$10,840.34
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Depew 00051 83.1 M/R Fire # R4

Creek Co (SP) Depew 00051 83.1 M/R Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Creek County Sponsoring Depew

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$7,674.00

$7,674.00
$7,674.00
$7,674.00
$7,674.00
$0.00

$0.00

$7,674.00
$7,674.00

$7,674.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Freedom Hill 00052 83.1 Fire # R4

Creek Co (SP) Freedom Hill 00052 83.1 Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Freedom Hill

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$11,596.00

$11,596.00
$11,596.00
$11,596.00
$11,596.00
$0.00

$0.00

$11,596.00
$11,596.00

$11,596.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (Sp) Kellyville 00053 83.1 Fire # R4

Creek Co (Sp) Kellyville 00053 83.1 Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Kellyville

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$5,250.00

$5,250.00
$5,250.00
$5,250.00
$5,250.00
$0.00

$0.00

$5,250.00
$5,250.00

$5,250.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Milfay 00054 83.1 M/R Fire # R4

Creek Co (SP) Milfay 00054 83.1 M/R Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Milfay

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

130

Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$9,507.00

$9,507.00
$9,507.00
$9,507.00
$9,507.00
$0.00

$0.00

$9,507.00
$9,507.00

$9,507.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Olive 00070 83.1 M/R Fire # R4

Creek Co (SP) Olive 00070 83.1 M/R Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Olive

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$11,221.00

$11,221.00
$11,221.00
$11,221.00
$11,221.00
$0.00

$0.00

$11,221.00
$11,221.00

$11,221.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Shamrock 00055 83.1 M/R Fire # R4

Creek Co (SP) Shamrock 00055 83.1 M/R Fire # R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4A - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Creek County Sponsoring Shamrock

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$7,308.00

$7,308.00
$7,308.00
$7,308.00
$7,308.00
$0.00

$0.00

$7,308.00
$7,308.00

$7,308.00
$0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

135
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Grantee Activity Number: Creek County (BOCC) 00049 83.1 M/R Comm # R4

Activity Title: Creek County (BOCC) 00049 83.1 M/R Comm # R4

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4A - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Project 4A - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019 To Date
N/A $117,376.50
$0.00 $117,376.50
$0.00 $117,376.50
$0.00 $117,376.50
$0.00 $117,376.50
$0.00 $0.00

$0.00 $0.00

$0.00 $117,376.50
$0.00 $117,376.50
$0.00 $117,376.50
$0.00 $0.00

Activity Delivery Cost for Creek County - 800MHz Emergency Radio Centralized Communication System

Location Description:

Creek County - Board of County Commissioners

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4A - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Creek County Sheriff's Department

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Creek County (SP) Sheriff Dept 00050 83.1 # R4

Creek County (SP) Sheriff Dept 00050 83.1 # R4

Activity Status:

Completed

Project Title:

Project 4A - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019 To Date
N/A $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4A - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Drumright, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:
Drumright, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Drumright 00074 83.1 M/R (Fire) # R4
Drumright 00074 83.1 M/R (Fire) # R4

Activity Status:

Completed

Project Title:

Project 4A - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Drumright, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $10,235.25
$0.00 $10,235.25
$0.00 $10,235.25
$0.00 $10,235.25
$0.00 $10,235.25
$0.00 $0.00
$0.00 $0.00
$0.00 $10,235.25
$0.00 $10,235.25
$0.00 $10,235.25
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

141
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4A - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Mounds, Town of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Activity Delivery Cost

Location Description:

Mounds, Town of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Mounds 00057 83.1 M/R (Fire) # R4
Mounds 00057 83.1 M/R (Fire) # R4

Activity Status:

Completed

Project Title:

Project 4A - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Mounds, Town of

Apr 1 thru Jun 30, 2019 To Date
N/A $3,845.00
$0.00 $3,845.00
$0.00 $3,845.00
$0.00 $3,845.00
$0.00 $3,845.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,845.00
$0.00 $3,845.00
$0.00 $3,845.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4A - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Sapulpa, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Sapulpa, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Sapulpa 00066 83.1 M/R (Fire) # R4
Sapulpa 00066 83.1 M/R (Fire) # R4

Activity Status:

Completed

Project Title:

Project 4A - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Sapulpa, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $24,450.00
$0.00 $24,450.00
$0.00 $24,450.00
$0.00 $24,450.00
$0.00 $24,450.00
$0.00 $0.00
$0.00 $0.00
$0.00 $24,450.00
$0.00 $24,450.00
$0.00 $24,450.00
$0.00 $0.00

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
(Fire)R4
Activity Title:
(Fire)R4

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4B - DR R4

Projected Start Date:

06/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project 4B - DR R4 / Project 4B - DR R4

Cleveland Co (SP) Cedar Country 00085 M/R

Cleveland Co (SP) Cedar Country 00085 M/R

Activity Status:

Completed

Project Title:

Project 4B - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00

Community Development Systems
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Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:
Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Lexington 00082 83.1

M/R(Fire)R4

Cleveland Co (SP) Lexington 00082 83.1

M/R(Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Project 4B - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$0.00 $0.00

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
2
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Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

148
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Grantee Activity Number: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activity Title: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Project 4B - DR R4 Project 4B - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area () 06/11/2017

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $578,400.00

Total Budget $0.00 $578,400.00

Total Obligated $0.00 $578,400.00

Total Funds Drawdown $0.00 $578,400.00
Program Funds Drawdown $0.00 $578,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $578,400.00

Cleveland County $0.00 $578,400.00
Most Impacted and Distressed Expended $0.00 $578,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/3
149
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co (SP) Slaughter 00083 83.1

M/R(Fire)R4

Cleveland Co (SP) Slaughter 00083 83.1

M/R(Fire)R4

Activity Status:

Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - Type 6 engine (brush truck)

Location Description:

Fire Truck - Type 2 engine

To Date
$362,400.00

$362,400.00
$362,400.00
$362,400.00
$362,400.00
$0.00

$0.00

$362,400.00
$362,400.00

$362,400.00
$0.00

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0

151

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co (SP)Little Axe 00084 83.1

M/R(Fire)R4

Cleveland Co (SP)Little Axe 00084 83.1

M/R(Fire)R4

Activity Status:

Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

To Date
$578,400.00

$578,400.00
$578,400.00
$578,400.00
$578,400.00
$0.00

$0.00

$578,400.00
$578,400.00

$578,400.00
$0.00

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0

153

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

154
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Grantee Activity Number: Creek Co (Sheriff Dept) 00050 83.1 M/R (Comm) R4

Activity Title: Creek Co (Sheriff Dept) 00050 83.1 M/R (Comm) R4

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 4B - DR R4

Projected Start Date:

06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

06/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019 To Date

N/A $1,652,328.00
$0.00 $1,652,328.00
$0.00 $1,652,328.00
$0.00 $1,652,328.00
$0.00 $1,652,328.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,652,328.00
$0.00 $1,652,328.00
$0.00 $1,652,328.00
$0.00 $0.00

Emergency Communication Equipment - See DRGR Supporting Documents (Upload Docs)
Emergency Communications - Bristow Site Upgrade Emergency Communications - Kellyville Site UpgradeEmergency
Communications - New Kellyville Tower 400' Emergency Communications - APX Mobiles Emergerncy Communications - APX

Portables

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

155

Cumulative Actual Total / Expected
Total
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# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/4

Amount

156
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:

Activity Status:
Completed
Project Title:

Project 4B - DR R4

Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 06/11/2017
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $254,000.00
Total Budget $0.00 $254,000.00
Total Obligated $0.00 $254,000.00
Total Funds Drawdown $0.00 $254,000.00
Program Funds Drawdown $0.00 $254,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $254,000.00
Creek County $0.00 $254,000.00
Most Impacted and Distressed Expended $0.00 $254,000.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
Acquisition,

Creek County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #
R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #|
R4

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - Rescue Pumper

Location Description:

Wildlands 150 Gallon Skid Unit

Creek County Sponsoring Depew - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

157
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities -1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

Amount

158
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Freedom Hill 00052 83.1 M/R(Fire)R4

Creek Co (SP) Freedom Hill 00052 83.1 M/R(Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:

Activity Status:
Completed

Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 06/11/2017
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $386,539.00
Total Budget $0.00 $386,539.00
Total Obligated $0.00 $386,539.00
Total Funds Drawdown $0.00 $386,539.00
Program Funds Drawdown $0.00 $386,539.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $386,539.00
Creek County $0.00 $386,539.00
Most Impacted and Distressed Expended $0.00 $386,539.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
Acquisition,

Creek County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Creek Co (SP) Freedom Creek Co (SP)
Hill 00052 83.1 Fire # | Freedom Hill 00052
R4 83.1 Fire # R4

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Misc Bunker Gear &
Fire Truck - Pumper

Location Description:

Creek County Sponsoring Freedom Hill - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

159
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

Amount

160
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4

Projected Start Date:

Activity Status:
Completed

Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 06/11/2017
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $195,583.00
Total Budget $0.00 $195,583.00
Total Obligated $0.00 $195,583.00
Total Funds Drawdown $0.00 $195,583.00
Program Funds Drawdown $0.00 $195,583.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $195,583.00
Creek County $0.00 $195,583.00
Most Impacted and Distressed Expended $0.00 $195,583.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;gcmOLn:tome
Acquisition,

Creek County

construction,reconstructi

on of public facilities

Project 4A - DR R4

Creek Co (Sp) Kellyville
00053 83.1 Fire # R4

Creek Co (Sp)
Kellyville 00053 83.1
Fire # R4

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Misc Bunker Gear &

Fire Truck (Grass Rig) Wildlands Apparatus

Location Description:

Creek County Sponsoring Kellyville - See DRGR Supporting Documents (Upload Docs)
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4

Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:

Activity Status:
Completed
Project Title:

Project 4B - DR R4
Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 06/11/2017
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $316,708.00
Total Budget $0.00 $316,708.00
Total Obligated $0.00 $316,708.00
Total Funds Drawdown $0.00 $316,708.00
Program Funds Drawdown $0.00 $316,708.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $316,708.00
Creek County $0.00 $316,708.00
Most Impacted and Distressed Expended $0.00 $316,708.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
Acquisition,

Creek County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Creek Co (SP) Milfay | Creek Co (SP) Milfay
00054 83.1 M/R Fire # [00054 83.1 M/R Fire # General Account

R4

Activity Description:

Emergency Equipment - See Supporting DRGR Documentation (Upload Docs)
Fire Truck - Grass Fire Truck

Fire Truck - Tanker Truck

Location Description:

Creek County Sponsoring Milfay - See Supporting DRGR Documentation (Upload Docs)

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

Amount
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Grantee Activity Number: Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire) R4

Activity Title: Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Project 4B - DR R4 Project 4B - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area () 06/11/2017

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $374,027.00

Total Budget $0.00 $374,027.00

Total Obligated $0.00 $374,027.00

Total Funds Drawdown $0.00 $374,027.00
Program Funds Drawdown $0.00 $374,027.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $374,027.00

Creek County $0.00 $374,027.00
Most Impacted and Distressed Expended $0.00 $374,027.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs).
Misc Bunker Gear &
Fire Truck - Pumper/Tanker

Location Description:
Creek County Sponsoring Olive - See DRGR Supporting Documents (Upload Docs).

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)

R4

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 4B - DR R4
Projected Start Date:

Activity Status:
Completed
Project Title:

Project 4B - DR R4

Projected End Date:

06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 06/11/2019
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $243,616.00
Total Budget $0.00 $243,616.00
Total Obligated $0.00 $243,616.00
Total Funds Drawdown $0.00 $243,616.00

Program Funds Drawdown $0.00 $243,616.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $243,616.00

Creek County $0.00 $243,616.00
Most Impacted and Distressed Expended $0.00 $243,616.00
Match Contributed $0.00 $3,210.05
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
Acquisition,

Creek County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Creek Co (SP)
Shamrock 00055 83.1
M/R Fire # R4

Creek Co (SP)
Shamrock 00055 83.1
M/R Fire # R4

General Account

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

Amount

168
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 4B - DR R4

Projected Start Date:

01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

OKC 00023 83.1 Infra (Draper Plant) R4 R8
OKC 00023 83.1 Infra (Draper Plant) R4 R8

Activity Status:

Completed

Project Title:

Project 4B - DR R4

Projected End Date:

01/21/2018

Completed Activity Actual End Date:
06/11/2017

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended

Match Contributed
Activity Description:
Draper Treatment Plant Improvements

Location Description:
Oklahoma City Limits

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

169

N/A $1,962,854.42
$0.00 $1,962,854.42
$0.00 $1,962,854.42
$0.00 $1,962,854.42
$0.00 $1,962,854.42
$0.00 $0.00

$0.00 $0.00

$0.00 $1,962,854.42
$0.00 $1,962,854.42
$0.00 $1,962,854.42
$0.00 $0.00

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 5A - DR R5

Projected Start Date:

07/21/2015

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Project 5A - DR R5 / Project 5A - DR R5

OKC 00005 10.6 Infra(Streets) Cleveland Co # R5

OKC 00005 10.6 Infra(Streets) Cleveland Co # R5

Activity Status:

Completed

Project Title:

Project 5A - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:
07/21/2017

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $63,615.54
$0.00 $63,615.54
$0.00 $63,615.54
$0.00 $63,615.54
$0.00 $63,615.54
$0.00 $0.00
$0.00 $0.00
$0.00 $63,615.54
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City of Oklahoma City2 $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$63,615.54

$0.00
$0.00

Amount

171
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 5A - DR R5
Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

Accomplishments Performance Measures
No Accomplishments Performance Measures

172

Activity Status:
Completed
Project Title:

Project 5A - DR R5
Projected End Date:

01/21/2018

Completed Activity Actual End Date:

07/21/2017

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,384.46

$4,384.46
$4,384.46
$4,384.46
$4,384.46
$0.00

$0.00

$4,384.46
$4,384.46

$4,384.46
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 5B - DR R5

Projected Start Date:

07/21/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Project 5B - DR R5 / Project 5B - DR R5

OKC 00005 10.6 Housing (Single-Fam) R5
OKC 00005 10.6 Housing (Single-Fam) R5

Activity Status:

Completed

Project Title:

Project 5B - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:
07/21/2017

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $781,229.07
$31,229.07 $781,229.07
$31,229.07 $781,229.07
$31,229.07 $781,229.07
$31,229.07 $781,229.07
$0.00 $0.00

$0.00 $0.00
$31,229.07 $781,229.07
$31,229.07 $781,229.07
$0.00 $0.00

$0.00 $0.00
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Activity Description:

Housing Rehab: Single Family Housing

Location Description:
Oklahoma City

Activity Progress Narrative:
Activity Revised to increase budget (decreasing Shelter Activity-5C) to correct an issue between the two activities (as requested

during HUD monitoring).
This reporting of 99 low income SF Housing Rehab R1, R5, R11 is Reported in R11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 99/35 40/0 139/35 100.00
# Owner Households 0 0 0 99/35 40/0 139/35 100.00
# Renter Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 5C - DR R5 / Project 5C - DR R5

Grantee Activity Number: OKC 00005 10.6 Mit/Res (Shelter Program) R5
Activity Title: OKC 00005 10.6 Mit/Res (Shelter Program) R5
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Project 5C - DR R5 Project 5C - DR R5

Projected Start Date: Projected End Date:
07/21/2015 07/21/2017

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 07/21/2017
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
174
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Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:
Oklahoma City

Activity Progress Narrative:

Activity Revised to decrease budget (increasing Housing Rehab activity -Project 5B) to correct an issue between the two

activities (as requested during HUD monitoring).

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Apr 1 thru Jun 30, 2019
N/A

($31,229.07)
($31,229.07)
($31,229.07)
($31,229.07)
$0.00

$0.00

($31,229.07)
($31,229.07)

$0.00
$0.00

Cumulative Actual Total / Expected

To Date
$506,270.93

$506,270.93
$506,270.93
$506,270.93
$506,270.93
$0.00

$0.00

$506,270.93
$506,270.93

$0.00
$0.00

Total

129/100
129/100

Cumulative Actual Total / Expected

Total Low
0 88/100

Total
129/100
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Project #/ Project 6A - DR R6 / Project 6A - DR R6

Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R6

Activity Title: OKC 00023 83.1 Infra (Draper Plant) R6

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Project 6A - DR R6 Project 6A - DR R6

Projected Start Date: Projected End Date:

10/16/2015 10/16/2017

Benefit Type: Completed Activity Actual End Date:

Area () 10/16/2017

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $7,716,699.00

Total Budget $0.00 $7,716,699.00

Total Obligated $0.00 $7,716,699.00

Total Funds Drawdown $0.00 $7,716,699.00
Program Funds Drawdown $0.00 $7,716,699.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $7,716,699.00

City of Oklahoma City2 $0.00 $7,716,699.00
Most Impacted and Distressed Expended $0.00 $7,716,699.00
Match Contributed $0.00 $0.00

Activity Description:

Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:
OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Project 6B - DR R6

Projected Start Date:

10/16/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Project 6B - DR R6 / Project 6B - DR R6

Oklahoma County 00033 83.1 Mit/Res R6
Oklahoma County 00033 83.1 Mit/Res R6

Activity Status:

Completed

Project Title:

Project 6B - DR R6

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
10/16/2017

Responsible Organization:

Oklahoma County

Apr 1 thru Jun 30, 2019 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $300,000.00
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Oklahoma County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Acquisition / Buyout of Floodplain Homes

Location Description:

Oklahoma County - Crutcho Creek Area

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $300,000.00

$0.00 $0.00
$0.00 $0.00

Amount

Project #/ Project 7A - DR R7 / Project 7A - DR R7

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7A - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
)

National Objective:
Low/Mod

Cleveland Co 00080 83.1 Infra (Streets) # R7

Cleveland Co 00080 83.1 Infra (Streets) # R7

178

Activity Status:

Completed

Project Title:

Project 7A - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Cleveland County
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Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Activity Delivery Cost

Location Description:
Cleveland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Apr 1 thru Jun 30, 2019 To Date

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$30,389.00
$30,389.00
$30,389.00
$30,389.00
$30,389.00
$0.00

$0.00

$30,389.00
$30,389.00

$30,389.00
$0.00

Amount

179
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7A - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00108 83.1 Infra (Streets) # R7

Cleveland Co 00108 83.1 Infra (Streets) # R7

Activity Status:
Completed
Project Title:

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$75,939.00

$75,939.00
$75,939.00
$75,215.56
$75,215.56
$0.00

$0.00

$75,939.00
$75,939.00

$75,939.00
$0.00

7A Cleveland Co 00108 83.1 Infra (Streets) # R7 - The drawn amount shown as 75,215.56 is less than the budgeted and
expended amount of $75,939.00 due to voucher revisions.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

181
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co SP Olive 00104 83.1 M/R (Fire) # R7

Creek Co SP Olive 00104 83.1 M/R (Fire) # R7

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 7A - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Activity Delivery

Location Description:

Creek County - Town of Olive

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,059.00

$4,059.00
$4,059.00
$4,059.00
$4,059.00
$0.00

$0.00

$4,059.00
$4,059.00

$4,059.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

183
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7A - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Drumright, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:
City of Drumright

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Drumright 00107 83.1 M/R (Fire) # R7
Drumright 00107 83.1 M/R (Fire) # R7

Activity Status:

Completed

Project Title:

Project 7A - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Drumright, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $3,300.00
$0.00 $3,300.00
$0.00 $3,300.00
$0.00 $3,300.00
$0.00 $3,300.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,300.00
$0.00 $3,300.00
$0.00 $3,300.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

185
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7A - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Kiefer

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Delivery Cost

Location Description:

Town of Kiefer

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Keifer 00106 83.1 M/R (Fire) # R7
Keifer 00106 83.1 M/R (Fire) # R7

Activity Status:

Completed

Project Title:

Project 7A - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Kiefer

Apr 1 thru Jun 30, 2019 To Date
N/A $4,080.00
$0.00 $4,080.00
$0.00 $4,080.00
$0.00 $4,080.00
$0.00 $4,080.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,080.00
$0.00 $4,080.00
$0.00 $4,080.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

187
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7A - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) # R7
Norman 00102 83.1 Infra (Streets) # R7

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Completed
Project Title:

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$34,265.80

$34,265.80
$34,265.80
$34,265.80
$34,265.80
$0.00

$0.00

$34,265.80
$34,265.80

$34,265.80
$0.00
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Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

189
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 7A - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Oilton, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oilton, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Oilton 00105 83.1 M/R (Fire) # R7
Oilton 00105 83.1 M/R (Fire) # R7

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

QOilton, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$7,110.00

$7,110.00
$7,110.00
$7,110.00
$7,110.00
$0.00

$0.00

$7,110.00
$7,110.00

$7,110.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

191
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 7A - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State 10.6 ODOC Admin PAC R7
State 10.6 ODOC Admin PAC R7

Activity Status:

Completed

Project Title:

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$81,283.00

$81,283.00
$81,283.00
$81,283.00
$81,283.00
$0.00

$0.00

$81,283.00
$81,283.00

$0.00
$0.00

State Admin 10.6 R7 - Program Administrative Activities performed by State Employees as well as Contractors for Duplication
of Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

193
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 7A - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State 83.1 ODOC Admin PAC R7
State 83.1 ODOC Admin PAC R7

Activity Status:

Completed

Project Title:

Project 7A - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$114,868.00

$114,868.00
$114,868.00
$114,868.00
$114,868.00
$0.00

$0.00

$114,868.00
$114,868.00

$0.00
$0.00

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of

Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7B - DR R7

Projected Start Date:

12/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Bristow, City of

Most Impacted and Distressed Expended
Match Contributed

Project 7B - DR R7 / Project 7B - DR R7

Bristow 00103 83.1 Infra (Streets) R7
Bristow 00103 83.1 Infra (Streets) R7

Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Bristow, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $201,880.00
$0.00 $201,880.00
$0.00 $201,880.00
$0.00 $201,880.00
$0.00 $201,880.00
$0.00 $0.00

$0.00 $0.00

$0.00 $201,880.00
$0.00 $201,880.00
$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Activity Description:
Street Rehabilitation - See DRGR Supporting Docs (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Docs (Upload)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6200/4933

Amount

196

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7B - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area ()

National Objective:

Cleveland Co 00080 83.1 Infra (Streets) R7
Cleveland Co 00080 83.1 Infra (Streets) R7

Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Low/Mod Cleveland County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $978,458.02
Total Budget $0.00 $978,458.02
Total Obligated $0.00 $978,458.02
Total Funds Drawdown $0.00 $978,458.02
Program Funds Drawdown $0.00 $978,458.02
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $978,458.02
Cleveland County $0.00 $978,458.02
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:
Cleveland County - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Cumulative Actual Total / Expected
Total
5/26

197

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

198
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 7B - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co 00108 83.1 Infra (Streets) R7
Cleveland Co 00108 83.1 Infra (Streets) R7

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Cleveland County - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

01/01/2019

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date

N/A $2,191,495.21
$0.00 $2,191,495.21
$0.00 $2,191,495.21
$0.00 $2,191,495.21
$0.00 $2,191,495.21
$0.00 $0.00

$0.00 $0.00

$0.00 $2,191,495.21
$0.00 $2,191,495.21
$0.00 $2,191,495.21
$0.00 $0.00

Cumulative Actual Total / Expected
Total
3/4

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

200
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Grantee Activity Number:

Activity Title:

Activitiy Category:

OKC 00005 10.6 Housing (Single-Fam) R11 R7

OKC 00005 10.6 Housing (Single-Fam) R11 R7

Rehabilitation/reconstruction of residential structures

Project Number:
Project 7B - DR R7
Projected Start Date:
01/05/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 7B - DR R7
Projected End Date:

12/12/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$20,917.46

$20,917.46
$20,917.46
$20,917.46
$20,917.46
$0.00

$0.00

$20,917.46
$20,917.46

$0.00
$0.00

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

202
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 7B - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma City

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00023 83.1 Infra (Draper Plant) R7 R10

OKC 00023 83.1 Infra (Draper Plant) R7 R10

Rehabilitation of the Lake Draper Water Treatment Plant

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 7B - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Oklahoma City

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,140,627.25

$4,140,627.25
$4,140,627.25
$4,140,627.25
$4,140,627.25
$0.00

$0.00

$4,140,627.25
$4,140,627.25

$4,140,627.25
$0.00

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

204
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 7B - DR R7

Projected Start Date:

01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

OKC 00023 83.1 Infra (Draper Plant) R7 R8
OKC 00023 83.1 Infra (Draper Plant) R7 R8

Activity Status:

Completed

Project Title:

Project 7B - DR R7

Projected End Date:

01/21/2018

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

City of Oklahoma City2

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

205

Apr 1 thru Jun 30, 2019 To Date
N/A $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $0.00
$0.00 $0.00
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $0.00

Cumulative Actual Total / Expected

Total
1/1

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 7C - DR R7 / Project 7C - DR R7

Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7
Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number:
Project 7C - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Project Title:

Project 7C - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:
12/11/2017

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $2,920.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,920.00
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Cleveland County $0.00 $2,920.00
Most Impacted and Distressed Expended $0.00 $2,920.00
Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # L .
Organization Activity Type Project # Activity Title Account
Acquisition,

construction,reconstructi

Cleveland County on of public facilities

Project 4A - DR R4

Cleveland Co (SP)

Cedar Country 00085

83.1#R4

Cleveland Co (SP)
Cedar Country 00085
83.1#R4

General Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4B - DR R4

Cleveland Co (SP)

Cedar Country 00085

M/R (Fire)R4

Cleveland Co (SP)
Cedar Country 00085
M/R (Fire)R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the

remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount

207
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Grantee Activity Number: Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7
Cleveland Co (SP) Lexington 00082 83.1

M/R(Fire)R7

Activity Title:

Activitiy Category: Activity Status:
Completed

Project Title:

Project 7C - DR R7
Projected End Date:
12/11/2017

Completed Activity Actual End Date:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7C - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area ()

National Objective: Responsible Organization:

Low/Mod Cleveland County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $18,995.00
Total Budget $0.00 $18,995.00
Total Obligated $0.00 $18,995.00
Total Funds Drawdown $0.00 $18,995.00
Program Funds Drawdown $0.00 $18,995.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $18,995.00
Cleveland County $0.00 $18,995.00
Most Impacted and Distressed Expended $0.00 $18,995.00
Match Contributed $0.00 $0.00
Ancillary Activities
. . Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Acquisition,

Cleveland County

construction,reconstructi
on of public facilities

Project 4A - DR R4

Cleveland Co (SP)
Lexington 00082 83.1
Fire # R4

Cleveland Co (SP)
Lexington 00082 83.1
Fire # R4

General Account

Cleveland County

Acquisition,
construction,reconstructi
on of public facilities

Project 4B - DR R4

Cleveland Co (SP)
Lexington 00082 83.1
M/R(Fire)R4

Cleveland Co (SP)
Lexington 00082 83.1
M/R(Fire)R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving
the remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Town of Lexington Fire Department.
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/1

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7C - DR R7

Projected Start Date:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Activity Status:
Completed

Project Title:

Project 7C - DR R7
Projected End Date:

12/11/2015 12/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 12/11/2017
National Objective: Responsible Organization:
Low/Mod Cleveland County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $2,969.98
Total Budget $0.00 $2,969.98
Total Obligated $0.00 $2,969.98
Total Funds Drawdown $0.00 $2,969.98
Program Funds Drawdown $0.00 $2,969.98
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $2,969.98
Cleveland County $0.00 $2,969.98
Most Impacted and Distressed Expended $0.00 $2,969.98
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;gcmOLn:tome
Acquisition,

construction,reconstructi

Cleveland County on of public facilities

Project 4A - DR R4

Cleveland Co (SP)
Noble 00081 83.1 Fire #
R4

Cleveland Co (SP)
Noble 00081 83.1 Fire
#R4

General Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4B - DR R4

Cleveland Co (SP)
Noble 00081 83.1 M/R
(Fire) R4

Cleveland Co (SP)
Noble 00081 83.1
M/R (Fire) R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the

remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/1

Amount
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Grantee Activity Number:

Activity Title:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7
Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 7C - DR R7

Projected Start Date:

Activity Status:
Completed
Project Title:
Project 7C - DR R7

Projected End Date:

12/11/2015 12/11/2017
Benefit Type: Completed Activity Actual End Date:
Area () 12/11/2017
National Objective: Responsible Organization:
Low/Mod Cleveland County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $725.00
Total Budget $0.00 $725.00
Total Obligated $0.00 $725.00
Total Funds Drawdown $0.00 $725.00
Program Funds Drawdown $0.00 $725.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $725.00
Cleveland County $0.00 $725.00
Most Impacted and Distressed Expended $0.00 $725.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;gcmOLn:tome
Acquisition,

construction,reconstructi

Cleveland County on of public facilities

Project 4A - DR R4

Cleveland Co (SP)
Slaughter 00083 83.1 #
R4

Cleveland Co (SP)
Slaughter 00083 83.1
# R4

General Account

Acquisition,
construction,reconstructi

Cleveland County on of public facilities

Project 4B - DR R4

Cleveland Co (SP)
Slaughter 00083 83.1
M/R(Fire)R4

Cleveland Co (SP)
Slaughter 00083 83.1
M/R(Fire)R4

General Account

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the

remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring Slaughterville Fire Dept.
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
2/1

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 8A - DR R8
Projected Start Date:

Project 8A - DR R8/ Project 8A - DR R8

Creek County BOCC 00049 83.1 Mit/Res R8 R4

Creek County BOCC 00049 83.1 Mit/Res R8 R4

Activity Status:
Completed

Project Title:

Project 8A - DR R8
Projected End Date:

01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Area () 01/21/2018

National Objective:

Responsible Organization:

Low/Mod Creek County

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $1,962,854.42
Total Budget $0.00 $1,962,854.42
Total Obligated $0.00 $1,962,854.42
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Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Activity Description:

Emergency communication towers

Location Description:

Creek County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$1,962,854.42
$1,962,854.42
$0.00
$0.00
$1,962,854.42
$1,962,854.42

$1,962,854.42
$0.00

Cumulative Actual Total / Expected
Total
1/4

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 8A - DR R8

Projected Start Date:

Kingfisher 00077 83.1 Infra (Water Plant) R8 R3

Kingfisher 00077 83.1 Infra (Water Plant) R8 R3

Activity Status:
Completed

Project Title:

Project 8A - DR R8
Projected End Date:

01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Area () 01/21/2018
National Objective: Responsible Organization:
Low/Mod Kingfisher, City of
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $273,911.82
Total Budget $0.00 $273,911.82
Total Obligated $0.00 $273,911.82
Total Funds Drawdown $0.00 $273,911.82
Program Funds Drawdown $0.00 $273,911.82
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $273,911.82
Kingfisher, City of $0.00 $273,911.82
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title Account

Kingfisher, City of

Construction/reconstruct]
ion of water/sewer lines
or systems

Project 3A - DR R3

Kingfisher 00077 83.1
Infra (Water Plant) # R3

Kingfisher 00077 83.1
Infra (Water Plant) #
R3

General Account

Kingdfisher, City of

Construction/reconstruct]
ion of water/sewer lines

or systems

Project 3C - DR R3

Kingfisher 00077 83.1
Infra (Water Plant) R3

Kingfisher 83.1 00077
Infra (Water Plant) R3

General Account

Activity Description:

Relocation of Dover Raw Water Plant

Location Description:

City of Kingfisher

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R8 R7
Norman 00102 83.1 Infra (Streets) R8 R7

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:

Completed

Project Title:

Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:
01/21/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $0.00
$0.00 $0.00
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $18,527.98
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 8A - DR R8

Projected Start Date:

07/21/2015

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 (Streets) Cleveland Co # R5 R8

OKC 00005 10.6 (Streets) Cleveland Co # R5 R8

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

07/21/2017

Completed Activity Actual End Date:

01/21/2018

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,384.46

$4,384.46
$4,384.46
$4,384.46
$4,384.46
$0.00

$0.00

$4,384.46
$4,384.46

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R8 R2

Activity Title: OKC 00005 10.6 Infra (Drainage) R8 R2

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Project 8A - DR R8 Project 8A - DR R8

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Area () 01/21/2018

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $102,161.71

Total Budget $0.00 $102,161.71

Total Obligated $0.00 $102,161.71

Total Funds Drawdown $0.00 $102,161.71
Program Funds Drawdown $0.00 $102,161.71
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $102,161.71

City of Oklahoma City2 $0.00 $102,161.71
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 4/5
221

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
Project 8A - DR R8
Projected Start Date:
01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

OKC 00005 10.6 Infra (Drainage) R8 R3
OKC 00005 10.6 Infra (Drainage) R8 R3

Project 8A - DR R8
Projected End Date:

01/21/2018

Completed Activity Actual End Date:
01/21/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $0.00

$0.00 $0.00

$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland

Co

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland Co

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

01/21/2018

Completed Activity Actual End Date:

01/21/2018

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$5,908.14

$5,908.14
$5,908.14
$5,908.14
$5,908.14
$0.00

$0.00

$5,908.14
$5,908.14

$5,908.14
$0.00

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

226

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
Project 8A - DR R8
Projected Start Date:
01/21/2016

Benefit Type:

OKC 00005 10.6 Planning Deep Fork Basin R8 R3

OKC 00005 10.6 Planning Deep Fork Basin R8 R3

Activity Status:
Completed
Project Title:
Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Area () 01/21/2018
National Objective: Responsible Organization:
N/A City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $23,886.85
Total Budget $0.00 $23,886.85
Total Obligated $0.00 $23,886.85
Total Funds Drawdown $0.00 $23,886.85
Program Funds Drawdown $0.00 $23,886.85
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $23,886.85
City of Oklahoma City2 $0.00 $23,886.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'lc:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
_ _ _ Project 1D - DR R1 OKC 00005 10.6 OKC_OOOOS 10.6
City of Oklahoma City2 Planning Planning R1 Deep Fork| Planning R1 Deep General Account
Basin Study Fork Basin Study
OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 Planning Project 3E - DR R3 |Planning R3 Deep Fork| Planning R3 Deep General Account

Basin

Fork Basin Study

Association Description:

OKC Deep Fork Basin Study (Planning)

Activity Description:

Location Description:
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

Amount

228
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Grantee Activity Number:

OKC 00005 10.6 Planning Master Drainage Plan R8

R3
Activity Title: OKC 00005 10.6 Planning Master Drainage Plan R8
R3

Activitiy Category: Activity Status:
Planning Completed
Project Number: Project Title:
Project 8A - DR R8 Project 8A - DR R8
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Area () 01/21/2018
National Objective: Responsible Organization:
N/A City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $56,175.16
Total Budget $0.00 $56,175.16
Total Obligated $0.00 $56,175.16
Total Funds Drawdown $0.00 $56,175.16

Program Funds Drawdown $0.00 $56,175.16

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $56,175.16

City of Oklahoma City2 $0.00 $56,175.16
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
g?ggr?i::'ic:)olg Activity Type Project # Grantee Activity # Activity Title PrOg;g?oLn:tome
_ _ _ Project 1D - DR R1 OKQ 00005 10.6 OKQ 00005 10.6
City of Oklahoma City2 Planning Planning R1 Master | Planning R1 Master General Account
Drainage Plan Drainage Plan
OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 Planning Project 3E - DR R3| Planning R3 Master | Planning R3 Master General Account

Drainage Plan

Drainage Plan

Association Description:

OKC Drainage Master Plan (Planning)

Activity Description:

Location Description:
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

Amount

230
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 8A - DR R8
Projected Start Date:
05/20/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00023 83.1 Infra (Draper Plant) R10.8.3

OKC 00023 83.1 Infra (Draper Plant) R10.8.3

Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

05/20/2018

Completed Activity Actual End Date:

01/21/2018

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$328,693.90

$328,693.90
$328,693.90
$328,693.90
$328,693.90
$0.00

$0.00

$328,693.90
$328,693.90

$328,693.90
$0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads

Location Description:

oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 8A - DR R8
Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

OKC 00023 83.1 Infra (Draper Plant) R8
OKC 00023 83.1 Infra (Draper Plant) R8

Project 8A - DR R8
Projected End Date:

01/21/2018

Completed Activity Actual End Date:
01/21/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date

N/A $5,828,200.06
$0.00 $5,828,200.06
$0.00 $5,828,200.06
$0.00 $5,315,043.03
$0.00 $5,315,043.03
$0.00 $0.00

$0.00 $0.00

$0.00 $5,828,200.06
$0.00 $5,828,200.06
$0.00 $5,828,200.06
$0.00 $0.00

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Activity Progress Narrative:

8A - OKC 00023 83.1 Infra (Draper Plant) R8 The Drawn amount of 5,315,043.03 is shown less than the amount expended of
5,828,200.06. this is due to either voucher revisions an/or reclassification of admin to ADC and association activities.

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

Oklahoma County 00033 83.1 Mit/Res R8 R3

Oklahoma County 00033 83.1 Mit/Res R8 R3

Activity Status:
Completed
Project Title:
Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

01/21/2018

Responsible Organization:

Low/Mod Oklahoma County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $296,936.00
Total Budget $0.00 $296,936.00
Total Obligated $0.00 $296,936.00
Total Funds Drawdown $0.00 $296,936.00
Program Funds Drawdown $0.00 $296,936.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $296,936.00

Oklahoma County $0.00 $296,936.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities

. .. Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Acquisition - buyout of . Oklahoma County Oklahoma County
Oklahoma County residential properties Project 3D - DR R3 00033 83.1 Mit/Res R3 | 00033 83.1 Mit/Res General Account
R3
Acquisition - buyout of Oklahoma County Oklahoma County
Oklahoma County residential properties | Project 6B - DR R6 | 00033 83.1 Mit/Res R6 | 00033 83.1 Mit/Res General Account
R6

Association Description:
Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

Activity Description:

Buyouts of properties located in the Floodway with owner's voluntary acquisition. There are 18 properties targeted.

Location Description:
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Properties located in the SW Corner of Air Depot and NE 23rd in the Crutcho Park, Boyd Acres Subdivisions, OKC, Oklahoma

County, OK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9A - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
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Project 9A - DR R9 / Project 9A - DR R9

Norman 00064 83.1 Infra (Streets) # R9
Norman 00064 83.1 Infra (Streets) # R9

Activity Status:

Completed

Project Title:

Project 9A - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date

N/A $12,550.54
$0.00 $12,550.54
$0.00 $12,550.54
$0.00 $11,327.40
$0.00 $11,327.40
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Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Norman, City of

Activity Progress Narrative:

$0.00 $0.00
$0.00 $0.00
$0.00 $12,550.54
$0.00 $12,550.54
$0.00 $12,550.54
$0.00 $0.00

9A Norman 00064 83.1 Infra (Streets) # R9 - The drawndown amount shown of 11,327.40 is less than what is budgeted and
expended 12,550.54 for this activity. This may be due to voucher revisions or reclassifying admin to activity delivery and

associating activities. Round 9 activitity budgets below:

Activity Number OBLIGATED EXPENDED
Norman 64 83.1 Infra R4 R9 $501,420.93 $501,420.93 $-
Norman 64 83.1 Infra R9 R7 $690,629.88 $690,629.88 $-
Norman 64 83.1 Infra R9 $5,264,296.52 $5,264,296.52 $-
State 83.1 ODOC Admin R9 $100,000.00 $100,000.00 $-
Norman 64 83.1 Infra ADC R9 $12,550.54 $12,550.54 $-
Norman 64 83.1 Infra R9 R10 $4,836.85 $4,836.85 $-

Norman 64 83.1 Infra R9 R11 $671,567.60 $671,567.60 $-
Norman 64 83.1 Infra R9 R12 $122,101.16 $122,101.16 $-

REMAINING Original

$501,420.93

$690,629.88

$10,588,600.00 $(5,324,303.48)
$100,000.00 $-

$13,808.00 $(1,257.46)
$4,836.85

$671,567.60

$122,101.16

Norman 64 83.1 Infra R9 R12Ext$769,388.63 $538,493.05 $230,895.58 $769,388.63

Totals

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$8,136,792.11 $7,905,896.53 $230,895.58 $10,702,408.00 $(2,565,615.89) Restricted Balance

Amount

237
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9A - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) # R7 R9

Norman 00102 83.1 Infra (Streets) # R7 R9

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Project 9A - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $4,514.25
$0.00 $4,514.25
$0.00 $4,514.25
$0.00 $4,514.25
$0.00 $4,514.25
$0.00 $0.00

$0.00 $0.00

$0.00 $4,514.25
$0.00 $4,514.25
$0.00 $4,514.25
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Construction/reconstruction of streets

Project Number:
Project 9A - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

()

National Objective:
Urgent Need

OKC 00005 10.6 (Streets) Cleveland Co # R12 R9

OKC 00005 10.6 (Streets) Cleveland Co # R12 R9

Activity Status:
Completed
Project Title:
Project 9A - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:
City of Oklahoma City2

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $64,500.00
Total Budget $0.00 $64,500.00
Total Obligated $0.00 $64,500.00
Total Funds Drawdown $0.00 $64,500.00
Program Funds Drawdown $0.00 $64,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $64,500.00
City of Oklahoma City2 $0.00 $64,500.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. .. Program Income
Responsible . . Grantee Activity # A
Organization Activity Type Project # Activity Title Account
Construction/reconstruct] OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ion of streets Project 8A - DR R8 | (Streets) Cleveland Co | (Streets) Cleveland General Account
# R5 R8 Co#R5R8
Construction/reconstruct OKC 00005 10.6 Infra |[OKC 00005 10.6 Infra
City of Oklahoma City2 ) Project 8A - DR R8 (Streets) R8 R2 (Streets) R8 R2 General Account
ion of streets
Cleveland Co Cleveland Co
Construction/reconstruct OKC 00005 10.6 Infra [OKC 00005 10.6 Infra
City of Oklahoma City2 . Project 1A - DR R1 | (Streets) Cleveland Co | (Streets) Cleveland General Account
ion of streets
#R1 Co#R1
Construction/reconstruct OKC 00005 10.6 Infra |[OKC 00005 10.6 Infra
City of Oklahoma City2 ) Project 1C - DR R1 | (Streets) R1 Cleveland (Streets) R1 General Account
ion of streets
Co Cleveland Co
Construction/reconstruct OKC 00005 10.6 Infra [OKC 00005 10.6 Infra
City of Oklahoma City2 . Project 2A - DR R2 | (Streets) R2 Cleveland (Streets) R2 General Account
ion of streets
Co Cleveland Co
Construction/reconstruct] OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ) Project 5A - DR R5 |Infra(Streets) Cleveland Infra(Streets) General Account
ion of streets
Co #R5 Cleveland Co # R5
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Association Description:
OKC Street Rehab (Cleveland Co)

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Project 9A - DR R9
Projected Start Date:
03/11/2016

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State - 83.1 ODOC Admin PAC R9
State - 83.1 ODOC Admin PAC R9

Activity Status:

Completed

Project Title:

Project 9A - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:

Oklahoma Department of Commerce

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$100,000.00
$100,000.00
$100,000.00
$0.00

$0.00

$100,000.00
$100,000.00

$0.00
$0.00

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of

Benefits and Sub-recipient Monitoring functions.

Location Description:
900 N. Stiles Ave., Oklahoma City, OK

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended

Project 9B - DR R9 / Project 9B - DR R9

Cleveland Co 00080 83.1 Infra (Streets) # R12 R9

Cleveland Co 00080 83.1 Infra (Streets) # R12 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019 To Date
N/A $161,811.50
$0.00 $161,811.50
$0.00 $161,811.50
$0.00 $161,811.50
$0.00 $161,811.50
$0.00 $0.00

$0.00 $0.00

$0.00 $161,811.50
$0.00 $161,811.50
$0.00 $161,811.50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00
Activity Description:
Activity Delivery Cost

Location Description:

Cleveland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Street Rehab

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) R12 R9

Cleveland Co 00080 83.1 Infra (Streets) R12 R9

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 9B - DR R9
Projected End Date:

05/02/2019

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:

Cleveland County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$564,381.86

$564,381.86
$564,381.86
$564,381.86
$564,381.86
$0.00

$0.00

$564,381.86
$564,381.86

$564,381.86
$0.00

Cumulative Actual Total / Expected
Total
1/26
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

Cleveland Co 00108 83.1 Infra (Streets) R9 R7

Cleveland Co 00108 83.1 Infra (Streets) R9 R7

Activity Status:
Completed

Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2016 03/11/2018
Benefit Type: Completed Activity Actual End Date:
Area () 03/11/2018
National Objective: Responsible Organization:
Low/Mod Cleveland County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $339,804.79
Total Budget $0.00 $339,804.79
Total Obligated $0.00 $339,804.79
Total Funds Drawdown $0.00 $339,804.79
Program Funds Drawdown $0.00 $339,804.79
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $339,804.79
Cleveland County $0.00 $339,804.79
Norman, City of $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $339,804.79
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title Account

Construction/reconstruct]

Cleveland County ion of streets

Project 7A - DR R7

Cleveland Co 00108
83.1 Infra (Streets) # R7

Cleveland Co 00108

83.1 Infra (Streets) # | General Account

Construction/reconstruct]

Cleveland County ion of streets

Project 7B - DR R7

R7
Cleveland Co 00108
83.1 Infra (Streets) R7

Cleveland Co 00108

83.1 Infra (Streets) R7 General Account

Activity Description:

Location Description:
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

Amount
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Grantee Activity Number:
R9
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 9B - DR R9

Projected Start Date:

Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4

Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4

Activity Status:
Completed

Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2016 03/11/2018
Benefit Type: Completed Activity Actual End Date:
Area () 03/11/2018
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $347,465.01
Total Budget $0.00 $347,465.01
Total Obligated $0.00 $347,465.01
Total Funds Drawdown $0.00 $347,465.01
Program Funds Drawdown $0.00 $347,465.01
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $347,465.01
Creek County $0.00 $347,465.01
Most Impacted and Distressed Expended $0.00 $347,465.01
Match Contributed $0.00 $0.00
Ancillary Activities
. L Program Income
g?g::i::;%ﬁ Activity Type Project # Grantee Activity # Activity Title Account
Acquisition, . .
: / Creek Co (Sheriff Dept)| Creek Co (Sheriff
Creek County oo !l Project 48 - DRR4| 00050 83.1M/R  [Dept) 00050 83.1 M/R|  General Account
P (Comm) R4 (Comm) R4
Acquisition,
c construction,reconstructi . Cr_eek County (SP) Cree_k County (SP)
reek County on of public facilities Project 4A - DR R4 |Sheriff Dept 00050 83.1| Sheriff Dept 00050 General Account
P #R4 83.1#R4
Acquisition,
c construction,reconstructi . Cre_ek County (SP) Crgek County (SP)
reek County on of public facilities Project 9B - DR R9 | Sheriff Dept 50 83.1 # |Sheriff Dept 50 83.1 #| General Account
R4 R9 R4 R9

Activity Description:

Emergency Communication System

Location Description:
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Creek County Board of County Commissioners

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

Amount

250
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Grantee Activity Number: Creek County (SP) Sheriff Dept 50 83.1 # R4 R9

Activity Title: Creek County (SP) Sheriff Dept 50 83.1 # R4 R9

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019 To Date
N/A $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $0.00

Activity Delivery Cost - Construction of two communication towers with minimal footprint located in Creek County.

Location Description:

Creek County Board of County Commissioners

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

252
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Project 9B - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Emergency Communication System

Location Description:

Creek County Board of County Commissioners

Activity Progress Narrative:

Creek County BOCC 49 83.1 Mit/Res (Comm) R4

R9

Creek County BOCC 49 83.1 Mit/Res (Comm) R4

R9

Activity Status:
Completed
Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:

Creek County

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0

253

To Date
$123,955.92

$123,955.92
$123,955.92
$123,955.92
$123,955.92
$0.00

$0.00

$123,955.92
$123,955.92

$123,955.92
$0.00

Cumulative Actual Total / Expected
Total
1/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

254

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R12 R9
Norman 00064 83.1 Infra (Streets) R12 R9

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0

255

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $0.00
$0.00 $0.00
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

256

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Norman, City of

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9
Norman 00064 83.1 Infra (Streets) R9

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0

257

Activity Status:

Completed
Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$5,264,296.52

$5,264,296.52
$5,264,296.52
$5,264,296.52
$5,264,296.52
$0.00

$0.00

$5,264,296.52
$5,264,296.52

$5,264,296.52
$0.00

Cumulative Actual Total / Expected
Total
5/20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

258

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R7 R9
Norman 00102 83.1 Infra (Streets) R7 R9

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0

259

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

Norman, City of

Apr 1 thru Jun 30, 2019 To Date
N/A $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $0.00

$0.00 $0.00

$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

260

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Project 9B - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

OKC 00005 10.6 Housing (Single-Fam) R11 R9

OKC 00005 10.6 Housing (Single-Fam) R11 R9

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $485,503.02
($3,734.29) $485,503.02
($3,734.29) $485,503.02
($3,734.29) $485,503.02
($3,734.29) $485,503.02
$0.00 $0.00

$0.00 $0.00
($3,734.29) $485,503.02
($3,734.29) $485,503.02
$0.00 $0.00

$0.00 $0.00

Voucher Revision as per HUD Finding of claims between Housing Rehab and Shelter activity expenses as reconciled.

Accomplishments Performance Measures
No Accomplishments Performance Measures

261
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

262

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 9B - DR R9

Projected Start Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

Activity Status:
Completed

Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2016 03/11/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 03/11/2018
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $186,064.62
Total Budget $3,734.29 $186,064.62
Total Obligated $3,734.29 $186,064.62
Total Funds Drawdown $3,734.29 $186,064.62
Program Funds Drawdown $3,734.29 $186,064.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,734.29 $186,064.62
City of Oklahoma City2 $3,734.29 $186,064.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

General Account

structures

City of Oklahoma City2 ction of residential Project 1E - DR R1
structures
Rehabilitation/reconstru
City of Oklahoma City2 ction of residential Project 5C - DR R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

General Account

Association Description:
OKC Shelter Program

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:

263
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Oklahoma City

Activity Progress Narrative:

Voucher Revision as per HUD Finding of claims between Housing Rehab and Shelter activity expenses as reconciled.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

264

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 9B - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:

oklahoma city

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R12 R9

OKC 00023 83.1 Infra (Draper Plant) # R12 R9

Accomplishments Performance Measures
No Accomplishments Performance Measures

265

Activity Status:
Completed
Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

03/11/2018

Responsible Organization:
City of Oklahoma City2

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$36,512.09

$36,512.09
$36,512.09
$36,512.09
$36,512.09
$0.00

$0.00

$36,512.09
$36,512.09

$36,512.09
$0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

266

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R10 R9

Activity Title: OKC 00023 83.1 Infra (Draper Plant) R10 R9

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Project 9B - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:
03/11/2018

Responsible Organization:

City of Oklahoma City2

Apr 1 thru Jun 30, 2019 To Date
N/A $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00
$0.00 $0.00
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $4,836.85
$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

267

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

268

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
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